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Abstract 
The thesis deals with a feasibility study of twenty years old development project which has 
been delayed due to various reasons over the time. The first part of the thesis consists of basic 
characteristics of project and development. Afterward, different methods of project analysis 
and appraisal are researched and described. Following chapters deal with the project 
introduction and project environment analysis. Based on the environment analysis and inputs 
derived from it the feasibility study of the project is undertaken in form of a cash flow model. 
The model is further assessed through sensitivity analysis and alternative strategies are 
formulated and briefly assessed. Consequently, the best alternative strategy is selected and 
further analysis is undertaken. Finally, the recommendation how to further proceed with the 
project is formulated.  
Keywords 
Feasibility analysis, discounted cash flow, development project, Hradec Králové, market 
analysis. 
Abstrakt 
Práce se zabývá  zpracováním studie proveditelnosti dvacet let starého projektu v Hradci 
Králové jehož realiace byla mnohokrát odložena z různých důvodů. V úvodu práce jsou 
popsány základní charakteristiky projektu a developmentu. Poté jsou  zkoumány a vysvělteny 
různé metody oceňování a analyzování developerských projektů. Následující kapitoly se 
zabývají představením projektu samotného a analýzou prostředi projektu včetně realitního trhu. 
Na základě analýzy současných podmínek a vstupů z ní získaných je zpracována studie 
proveditelnosti podobou cash flow modelu projektu. Model je dále zkoumán prostřednictvím 
citlivostní analýzy a jsou formulování alternativní strategie projektu, které jsou krátce 
zhodnoceny. Následně je vybrána a dále analyzována nejlepší z navržených alternativních 
strategií. V závěru práce jsou strategie porovnány a je formulováno doporučení ohledně dalšího 
postupu. 
Klíčová slova 
Studie proveditelnosti, diskontované cash flow, developerský projekt, Hradec Králové, analýza 
trhu. 
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Introduction 
Real estate market conditions change constantly and sometimes very rapidly. Projects which 
looked like a gold mine some years ago might now seem barely feasible. Every participant of 
real estate market be it an investor, developer, general contractor or even final customer 
acknowledge this and have to work around it. Each of them is in a different role and every 
individual has a different attitude to risk. However, all of them undertake some kind of financ ia l 
analysis before entering any new projects in order to minimize risks and maximize profit. 
Financial analysis is also the main topic of this thesis which objective is to evaluate feasibility 
of twenty years old development project in Hradec Králové. The project has been greatly 
delayed due to the prolonged permitting which took more than ten years and afterwards it was 
postponed again due to beginning economic crisis. Today, the investor considers to engage the 
project once again but is not convinced the project is still feasible if realized as it was planned 
twenty years ago. Therefore, the financial analysis of the original project needs to be 
undertaken.  
In order to be able to successfully develop such analysis, basic concept and characteristics of 
development and projects, in general, have been researched. Furthermore, various tools, 
methods and theories commonly used for financial analysis of real estate projects have been 
introduced and explained. Theoretical research showed, that no financial analysis can be done 
without extensive environment research. Therefore, project environment has been analysed 
from macro a micro point of view. The macro analysis focuses on overall economic and legal 
conditions, general financing availability, the current condition of real estate market and its 
trends in the Czech Republic. Micro analysis looks closely at the location of the project in 
question – Hradec Králové. 
Based on the environment research financial analysis is developed and evaluated. Furthermore, 
alternative strategies are proposed and briefly assessed. Afterward, the top performing 
alternative strategy is analysed in detail and compared with the original strategy to arrive at the 
goal of the thesis – the recommendation concerning the optimal strategy for project Horova.  
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1 Introduction to Real Estate Investments and Development 
1.1 Glossary of Terms 
Project  
The project is a temporary endeavour undertaken to create a unique product, service or result. 
The project is of a temporary nature and has a definite beginning and end. The end is marked 
by reaching the project's objectives or by project termination. Temporary does not necessarily 
mean short in duration (Project Management Institute, 2013). 
Special Purpose Vehicle   
Special purpose vehicle (SPV) is a legally and economically independent project company 
financed with no or limited recourse debt for the purpose of financing a single purpose 
(Yescombe, 2013). Typical characteristics of off-balance sheet SPV are following. They are 
thinly capitalized and have no independent management or employees. The administra t ive 
operation is secured by a trustee who follows specified rules with regard to the receipt and 
distribution of cash. Assets held by the SPV are managed through a servicing arrangement  
(Gorton, 2007).  
Market Value 
“Market value is the estimated amount for which a property should exchange on the date of 
valuation between a willing buyer and a willing seller in an arm’s length transaction after proper 
marketing wherein the parties had each acted knowledgeably, prudently and without 
compulsion.” (TEGoVA, 2016). It is important to emphasize the difference between value and 
price. The price is an amount actually paid for the property in particular currency and at a 
particular time when the transaction is realized. 
Stakeholder 
According to PMBOK (2013), a stakeholder is someone who is actively involved in the project, 
has interests that may be positively or negatively affected by the performance or completion of 
the project or may exert influence over the project, its deliverables or its team members.  
Headline rent 
The rent paid before the annual equivalent of any incentives has been deducted (Wyatt, 2007). 
Effective rent 
The effective rent is the contract (headline rent) plus the annual equivalent of capita l 
expenditure on qualifying, alterations or improvements by the tenant, less the annual equiva lent 
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value of any rent-free period or other financial contributions to expenditure by the landlord 
(Wyatt, 2007). 
Estimated Rental Value (ERV) 
Estimated rental value is also known as the market rental value and represents the open market 
rent that a property can reasobanly generate given its parametres, condition, location and local 
market conditions. ERV is one of the most important things when considering a real estate 
investment. It is also often used as a comparisons when a lease is up for renewal (DeClaron, 
2016). 
1.2 Development projects and financing 
In order to be able to create different project strategies and scenarios, basics of different types 
of development projects have to be understood. This chapter explains what is a development 
project, what kinds of development projects there are, what phases does development project 
have and how can it be financed. Concerning this thesis, whenever the term “project” is used it 
automatically refers to the development project as further described.  
1.2.1 Development Project 
Development projects are part of a broader group called project finance. There are several types 
of these projects which are described in the following chapter. Nevertheless, most of the 
projects are characteristic by following: 
 developer is the investor of the project; 
 developer is not the final user of the project; 
 final user seeks to buy the property or buy the SPV which owns the property or lease 
the property (or its part when there is more than one final user); 
 developer takes a risks connected with realization of the project; 
 the building itself is built by different company – the contractor; and 
 commonly large group of project stakeholders such as financing bank, architects, local 
municipality etc. 
In the case of the project which will be described in the practical part of this thesis, several of 
the aforementioned characteristics are not relevant which is mainly due to the local and 
conservative nature of this particular investor. 
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1.2.2 Project Types 
The development projects can be divided into two main groups – commercial and residentia l 
projects. Commercial projects develop commercial buildings with very different usage.  
Residential projects are focused on the development of new residential buildings of all kind 
such as various types of houses, villas, blocks of flats or even whole new districts. See Figure 
1 for more detailed breakdown of different types of projects.  
 
Figure 1 Types of projects based on their function (created by Author based on (Rödlová, 
2014)) 
Projects are also very often classified as mixed-use meaning that they incorporate more than 
one of the above-described functions. Most common combinations are residential with retail 
and office with retail. The retail part is often used to complement the other function and enhance 
the value of the project. Also, retail areas are often the best use of ground floors of the buildings 
in the centre of towns.   
1.2.3 Project Phases 
The project itself is divided into multiple phases. In each phase, a different group of 
stakeholders is present and have different influence over the project. Most commonly three 
main phases can be identified but their scope is defined little bit differently by each author  
(Yescombe, 2013).  
 Pre-Investment/Development Phase; 
 Investment/Construction Phase; 
 Operation Phase. 
Individual phases are briefly described below. 
Pre-Investment/Development Phase 
The beginning of the first phase of the project is marked by the idea of investing in such a 
project itself. Throughout this phase the project is defined, possible scenarios are constructed 
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including ballpark estimation1, evaluated and the optimal scenario is chosen. Basically, this 
phase should answer following questions: "What?", "Why?", "Where?", "When", "For how 
much?" (Čápová et al, 2013). All these questions should be answered in the feasibility study, 
which will be further discussed in Chapter 2. If the best variant fulfils investor’s requirements, 
the project can proceed to the next phase.  
As previously mentioned various authors can differ on the scope of each phase. According to 
Yescombe (2013), development phase should also include contracts negotiating and singing 
and equity and debt financing should be already placed and available for drawing. 
Investment/Construction Phase 
At this point investor decided to proceed with the project, negotiated major contracts and 
obtained financing or at least letter of intent from the bank. In this period, the project finance is 
drawn down and the project is built. The end of this phase is marked by final completion and 
property handover also known as „commercial operation date“ or „COD“ (Yescombe, 2013).  
Operation 
Usually longest phase, where the project is operational and should produce positive cash flow 
to generate profit and pay lenders their interest principal repayments. After some time, the 
project success can be evaluated.  
1.3 Project Environment Research and Analysis 
The analysis of the project environment is one of the most important steps of a quality feasibility 
study and it is a foundation stone for the reliability of the study. Such analysis provides much-
needed information which will be used for selection of potentially feasible investment 
strategies, risk assessment, determination of discount rate and also allows us to get a bigger 
picture of the project. A thorough analysis should provide information about following areas: 
 real estate market – current condition, trends, forecast; 
 financial – GDP, debt availability, major factors, forecasts; 
 location – description of macro and micro-location; 
 political – current law, upcoming changes; and 
 social – demography, purchasing power, trends. 
                                                 
1 Ballpark estimate is made when only rough outline information exists or when there is no time to prepare a 
detailed estimate. A ballpark estimate might achieve an accuracy of +- 25 per cent, given generous amount of luck 
and judgment (Lock, 2014) 
11 
 
As can be seen, the list is very similar to the PEST analysis which is very suitable for 
development projects. Based on the listed information, it should be possible to further assess 
the project and create follow-up analysis. 
1.3.1 Real Estate Market 
Real estate market is closely connected to the overall economic situation of the region. 
Therefore, when analysing real estate market one should also look at the bigger picture 
including the availability of financing, the profitability of other types of investments, recent 
trends of major macro-economic factors such as GDP, unemployment, buying power and 
overall atmosphere on market. Only then can potential investor understand the changes on real 
estate market in relation to their causes and consequences. Such analysis will be undertaken in 
the practical part of the thesis together with the analysis of real estate market itself. 
The condition of real estate market can be immensely different across different sectors. 
Therefore, it is needed to assess the state and trends of each relevant sector individua lly. 
Furthermore, it is important to assess not only the present state of the market but also its history 
– how did the market get to the present state, and the future – trends and forecasts which can 
either be opinions of relevant field experts or can be hinted by other factors.  
1.3.2 Project Stakeholders 
Every project is enveloped in a certain environment. The project and its environments affect 
each other and stakeholders are very important part of it. According to PMBOK (2013), a 
stakeholder is someone who is actively involved in the project, has interests that may be 
positively or negatively affected by the performance or completion of the project or may exert 
influence over the project, its deliverables or its team members.  
Proper identification and management of such entities are of crucial importance for the success 
of the project. Therefore, thorough stakeholder analysis should be carried out which should 
inform us about each stakeholder's interest, power (influence over the project) and requirements 
connected to the project. Based on gathered data proper stakeholder management strategy is 
developed and practiced. An example of a graphical outcome of such analysis can be seen on 
Figure 2 (Project Management Institute, 2013) which shows power/interest grid of stakeholders 
and respective general strategies for each segment. 
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Figure 2 Example power/interest grid with A-H representing the placement of generic 
stakeholders (Project Management Institute, 2013) 
Each group of stakeholders is than threated appropriately to their significance to the project and 
individual KPIs for each group are set up (Project Management Institute, 2013).  
1.3.3 Project Risks 
Analysis of the project environment also includes detail analysis of potential risks. In general, 
investment risk represents a certain level of uncertainty in connection with anticipated future 
income. The risk is defined as a likelihood of not reaching the anticipated income. Risks can be 
divided by multiple ways one of them being their nature (Valach, 2016): 
 Systematic risks – risks which origin in connection to the global economic situation and 
individual macroeconomic factors. This includes the change of interest rates, market 
risk, inflation risk, etc. These risks cannot be diversified by broadening the investment 
portfolio when investing on enclosed market. These risks are also called Macro-
economic and political risks (Yescombe, 2013). 
 Specific risks are as name hints risk specific to the project itself. They can be connected 
to the project location, local municipality, project type, micro market, lack of demand 
etc. These risks can be mitigated by diversification of the investment portfolio and are 
also called commercial risks (Yescombe, 2013). 
The risk is a crucial factor in project development since if it has not been anticipated and 
properly hedged it can generate a cash shortfall or even default of whole project (Project 
Management Institute, 2013). Therefore, proper mitigation strategy has to be developed and 
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applied. First of all, the risk has to be identified, analysed and evaluated. Its identifica t ion 
consists of actually finding the risk and defining it. Various methods include Delphi technique, 
interview, checklists, Ishikawa diagram and many others. Individual methods will not be 
described in this thesis. Nevertheless, the outcome of all the methods is a list of identified risks. 
The identified risks have to be further analysed to find their possible impact on the project and 
the probability of their occurrence (ISO, 2009). Both of those factors are evaluated based on a 
unified criterion which can look similar to the example in Figure 3 and Figure 4. 
 
Figure 3 Risk impact criterion example (Author) 
 
Figure 4 Risk likelihood criterion example (Author) 
Afterward, overall significance of each risk is evaluated which is commonly presented in the 
form of risk matrix such as the example in Figure 5. 
Consequence Capital Cost
Project 
Buildability
Schedule Impact
1 Insignificant <$1k Nil impact Nil impact
2 Minor >$5k
Minor 
Impact
2 weeks delay
3 Moderate >$20k
Moderate 
impact
1 month delay
4 Major >$40k
Major 
impact
2 month delay
5 Catastrophic >$80k
Catastrophic 
impact
4 month delay
Likelihood Description 
% of Project 
Life
A
Almost 
Certain
Is expected to occur in most circumstances >90%
B Likely Is expected to occur occasionally 66-90%
C Possible Could occur at least once 33-66%
D Unlikely Not expected to occur 10-33%
E Rare May occur in exceptional circumstances <10%
14 
 
 
Figure 5 Risk matrix example (Author) 
When all the risks are evaluated and placed within the risk matrix proper treatment or mitiga t ion 
strategy has to selected. Mitigation strategy can have four basic forms – tolerate, treat, terminate 
or transfer. After proper strategy has been chosen project management team needs to 
continuously review and refine individual strategies and their efficiency. Whole risk assessment 
process as described above can be summarized in following diagram on Figure 6. 
 
 
Figure 6 Risk assessment process (ISO, 2009) 
The outcome of whole risk management should be detailed risk management plan which is 
usually in the form of a list. Each risk is specified by its nature (cost, safety, time, etc.), risk 
description, risk owner, significance, mitigation strategy and a result of the mitigation strategy. 
Minor Moderate Major Catastrophic
2 3 4 5
A
Almost 
Certain
High (11) High (13) Extreme (18) Extreme (20)
B Likely Moderate (5) High (12) High (15) Extreme (19)
C Possible Moderate (4) Moderate (7) High (14) Extreme (17)
D Unlikely Low (2) Moderate (6) High (9) High (16)
E Rare Low (1) Low (3) Moderate (8) High (10)
Consequence
Li
ke
lih
oo
d
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After the project starts the whole management plan has to be continuously updated and 
reviewed based on current progress and situation (ISO, 2009).  
Nevertheless, such rigorous plan is only developed before the actual realization of the project. 
Since the investor is currently in the stage of assessing the feasibility of the project, risks will 
be analysed only from a strategic perspective. Meaning the risk analysis will be focused on 
critical risks which could jeopardize the whole project – those ranked as extreme in the risk 
matrix.  
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2 Project Feasibility Analysis and Appraisal 
The project can be viewed from many angles and also the success of the project can be relative. 
Different projects can have very different goals and thus very different success indicators. Most 
of the time the success of the project is measured by the yield generated upon completion. But 
even the yield can be viewed differently for various projects. There are two main types of 
projects which have very different goals. 
The first type are projects realized in a public sector where the investor is a public entity such 
as a local municipality, the ministry department or other publicly financed entities. Very similar 
projects are those which are financed through non-profit organisations and charities. The goal 
of such projects which are financed by those entities is primarily the benefit to people which is 
often represented through the enhancement of their quality of life. 
 The second type of projects is oriented at the profitability of the investment. In real 
estate business, the profit is commonly generated by one of these ways: 
 lease – the yield (or profit) is generated by leasing the area of building to its final users;  
 sale – the final product of the project – finished building is sold to another investor 
(which commonly plans to further lease it) or to the final user; or 
 entrance and other fees – highways, entertainment parks, etc. (Čápová et al, 2013). 
For the purpose of this thesis only the second type of the project will be further discussed. The 
profitability of the project is assessed with use of thorough feasibility studies. Such preliminary 
studies are of utmost importance to ensure highest and best use of the development project and 
its profitability. The importance of high standard planning, estimation and preparation is shown 
in Figure 7. 
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Figure 7 Impact of variable based on project time (Project Management Institute, 2013) 
 
As can be seen, the stakeholder's influence over the project at early stages of the project is 
immense and basically, any changes can be incorporated into the project at minimal costs. When 
the project proceeds into next stages incorporating any changes becomes gradually more 
difficult and expensive. Therefore, a proper feasibility study has to be undertaken in order to 
mitigate additional and unplanned expanses. In development projects as in any other 
investment, the crucial indicator is the return on the investment. Following chapter explains 
how return on investment is viewed in the real estate business. 
2.1 Yields, rates and returns  
There are two fundamental factors in the process of investment analysis – return and risk. The 
second one has been already described and explained in Chapter 1.3.3. Both of these factors 
have to be estimated as precisely as possible because the valuation of considered assets is 
heavily dependent on them (Sayce et al., 2006) and so is the outcome of the investment analysis. 
Following are some examples how return can be viewed and assessed with a focus on the 
property market.   
2.1.1 Income Yield 
The income yield represents percentage ratio between a current income and current purchase 
price. It is one of the most basic return representation and is expressed in the Eq. (1). 
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 𝑌𝑖 =
𝐼
𝑃
× 100 (1) 
where 
 Yi – Income Yield; 
 I – Income; and 
 P  – Purchase Price. 
The income yield is frequently called initial yield in the property market and is widely used in 
today practice (Sayce et al., 2006). 
2.1.2 Reversionary Yield 
Reversionary yield is calculated very similarly as an initial yield with a difference that instead 
of current income it calculates with the market values. Market rent in growing and healthy 
environment will usually be above the current income because of the inflation (Sayce et al., 
2006).  
Reversionary yield basically shows yields with considerations if all the lease agreement were 
revised to reflect the current market state. It is mostly used for property investments where 
current rent is below the market rent but will probably equalize with the market in the future. 
Therefore, when valuing the property through reversionary yield slightly higher required yields 
are used to reflect a bit uncertain additional incomes and to reflect perceived risk inherent in 
future (Wyatt, 2007). 
2.1.3 All Risks Yield 
All risk yield (ARY) is yet another mutation of initial yield. ARY is determined by analysis of 
recent and comparable investments and their initial yields. Additionally, valuers make 
adjustments to the initial yield of comparables to reflect the differences of individual properties 
such as location, age, condition of the property etc. (see Chapter 1.3.3 for more information 
about risks).   
In similar locations and for similar property investment the yields use to be comparable because 
they tend to have similar income growth potential and overall included risk (Wyatt, 2007). All 
risk yield is mostly used in implicit methods of valuation and is very popular on the current real 
estate market. Nevertheless, valuation based solely on ARY has to have reliable comparables – 
the bigger the differences the bigger the amount of assumptions incorporated into the value of 
ARY. 
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2.1.4 Exit Yield 
Exit yield’s most common use is in discounted cash flow appraisals where reflects the capital 
value of the property at the end of the project duration (or at the end of the period of analys is). 
This value is therefore called exit value. The exit value reflects the net amount which the owner 
expects to obtain for an asset at the end of the period of analysis (Hungria-Garcia, 2004). The 
cost of disposal (agent fees, legal fees, etc.) is sometimes directly deducted from the exit value 
and sometimes is calculated separately.  
2.1.5 Capital Return 
Another form of return aside from income return that investors consider is the capital return. 
The capital return is derived from the change of capital value over the holding period. Capital 
value can increase reflecting in capital profit or decrease reflecting in a capital loss. The capital 
return, therefore, expresses the percentage ratio of any change in capital value to purchase price 
in the beginning of the measurement period. Capital return is directly dependant on changes of 
capital value which most of the times correlates with changes in the level of interest rates (Sayce 
et al., 2006). The relationship is expressed in the Eq. (2). 
 𝐶𝑅 =  
𝐶𝑉1 − 𝐶𝑉0
𝐶𝑉0
× 100 (2) 
where 
 CR – Capital Return; 
 CV0 – Capital Value at the beginning of the measurement period; and 
 CV1 – Capital Value at the end of the measurement period. 
2.1.6 Income Return 
Income return is another percentage ratio of net income received over the measurement period 
to the purchase price or capital value at the beginning of the measurement period. The 
calculation of net income is described in Chapter 4.2.2. Nevertheless, net income is net of any 
costs and outgoings. Calculation principle is shown in Eq. (3) (Sayce et al., 2006). 
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 𝐼𝑅 =  
𝑁𝐼
𝐶𝑉
× 100 (3) 
where 
 IR – Income return; 
 NI – Net income received during the period; and 
 CV – Capital Value at the beginning of the measurement period. 
To reflect the time value of money future incomes are usually discounted at a certain discount 
rate to transform the future values into the present value. The discounting process will be 
explained in Chapter 2.2.2 and 2.3.  
2.1.7 Total Return 
Investors are often interested in a total return of an investment which is a combination of capital 
return and income return, for the calculation see Eq. (4). 
 𝑇𝑅 =
𝐶𝑉1 − 𝐶𝑉0 + 𝑁𝐼
𝐶𝑉0
 (4) 
where 
 TR  –  Total return; 
NI – Net income received during the period; 
CV0 – Capital Value at the beginning of the measurement period; and 
 CV1 – Capital Value at the end of the measurement period. 
2.1.8 Yield vs return 
Both yield and return reflect the performance of an investment but it is important to understand 
the difference between both of them. The major difference is that yield is calculated based only 
on income, therefore, does not account for capital gains or loss. Return is usually calculated as 
a total return and incorporates capital gain and loss, therefore, provides a whole picture when 
assessing an investment (Baum, 2009).  
Based on this difference a use of each value is different. Yield is commonly used to estimate 
the value of an investment while return can be used for comparison of different investment 
opportunities and strategies (Sayce et al., 2006). Again, when comparing multiple investment 
opportunities with different durations time value of money has to be taken into consideration. 
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2.2 Project Appraisal Methods Overview 
Assessment of the development project is not that much different from a conventional valuation 
of already existing properties. In the Czech Republic, valuation practice has traditionally used 
4 different methods (Schneiderová Heralová, 2008).  
 the comparative method; 
 the investment method; 
 the cost approach; and 
 “administrative” price. 
In the market practice, most of the investors use the investment method to evaluate acquisit ion 
of investment property. Investment method is commonly used also as appraisal method for 
development projects. Investment method can be further divided based on available inputs and 
complexity of the property which is being assessed. For simple investment properties such as 
investment flats, a direct capitalisation of anticipated incomes is usually used.   However, in 
more complex cases where incomes are not secured, there is financing in place or the investor 
thinks he can improve the performance of the building significantly discounted cash flow 
appraisal method (DCF) is used. Both methods will be explained in the following text. Last but 
not least is a residual method which is mainly used for valuation of land or (re)development 
projects. The use of each is greatly dependant on the purpose of the valuation and availab le 
data.  
For the purpose of development project appraisal most commonly used methods are DCF, 
capitalisation and residual all of which incorporates important aspects of traditional methods. 
The big difference between traditional valuation and project appraisal is the amount of 
necessary assumptions and forecasting which both represent a higher amount of uncertainty and 
therefore risk. In the following chapters, major principles of mentioned methods will be 
explained.   
2.2.1 Residual Method 
Traditionally, the residual method is used for valuation of development sites or existing 
properties that can be redeveloped. The main reason for use of residual method is the difficulty 
of applying any other valuation methods. The first notion would be to use comparison valuation 
method. Nevertheless, this could prove as challenging even impossible task to perform. Main 
reason is the difficulty of obtaining comparable evidence for development land values. 
Specifications of each land vary greatly in terms of size, a condition of the site, potential use, 
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design, permissible density of development, restriction and more (Wyatt, 2007). All these 
differences would lead to misleading results. 
Therefore, for valuation of properties with redevelopment potential, the residual method is used. 
Or in other words, for the properties which are not used to its highest and best use. Additiona lly, 
where the land cost is known residual method can be used to determine the developer’s profit 
(Sayce et al., 2006). Common examples where the residual method would be used are an empty 
land (development) or land developed in a way which where it is economical to tear it down 
and build a new one (redevelopment). Therefore, the actual value of the land in question is not 
only assessed based on the current use of the land but also the potentially gained value through 
development – this value is often referred to as a development value.  
The residual method involves estimation of a high number of inputs which can lead to wide 
variations in valuations. Estimate of inputs usual refers to other recent comparable projects. The 
residual method can serve as a preliminary method before undertaking more rigorous and 
complex techniques such as DCF. Therefore, it can be used a testing tool for alternative 
development strategies. (Wyatt, 2007).  
In essence residual method consists of following steps: 
1) Estimate the value on completion. The value on completion should not be discounted 
back to the valuation date. The inclusion of interest charges within the development cost 
makes the completion of development the date at which cost and value are to be 
compared. This estimate is also known as a Net Development Value (Wyatt, 2007). 
2) Estimate the costs relating to the construction of the buildings , which should include 
preliminary survey and investigations, demolition, temporary protection and enabling 
works, hoardings, public utility works, diversion of services, works to adjoining sites, 
other interested parties’ accommodation works etc. These costs can be estimated by 
various methods based on the level of detail available including ball-park estimate, 
detailed estimate with a list of quantities but usually, there are estimated by reference to 
recent comparable developments. In the Czech Republic, the cost indexes published by 
RTS are widely used for ball-park estimates. Indexes are updated every year and 
indicate total costs of a cubic meter of specific construction (RTS, a.s., 2016). 
3) Estimate any pre-construction costs which are costs incurred in obtaining vacant 
possession of the site, acquiring necessary legal interests in the subject site or adjacent 
property, extinguishing easements or removing restrictive covenants (e.g. ecologica l 
burden, debt connected to the land). 
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4) Introduce the contingencies. Contingencies are usually based on the building costs and 
are calculated as a percentage of them.  
5) Derive the professional fees , which are related to the appointment of professiona l 
consultants to secure procurement of the building. These fees are commonly calculated 
as a percentage of building costs plus contingencies. In particular, fees of architect, 
quantity surveyors, structural and mechanical engineers, project manager and more. 
6) Incorporate any other costs related to the investment, which can be costs of securing 
planning permission and any fees for Building Regulation administration and 
inspections. The cost of model and of any public inquiry should also be considered. 
7) Calculate Interest during construction and void period.  
8) Estimate Post-construction costs in form of agent fees (lease agents, sale agents, legal, 
etc.) and marketing. 
9) Set required developer’s profit. 
10)  Calculate the value of land in question. 
Above mentioned steps can be summarized by following Eq. (5) (Wyatt, 2007): 
 𝑆𝑉 = 𝑁𝐷𝑉 − 𝐶𝑑 − 𝑃 (5) 
where 
 SV – Site Valuation; 
 NDV – Net Development Value; 
 Cd – Development costs; and 
 P – Developer’s profit. 
In Eq. (5) Development Costs includes all cost connected to the development which are 
numbered 2) to 8) in the previous list. As can be seen, if the value of the land is known the Eq. 
(5) can be transformed into an equation for calculation of developer's profit. This transformation 
will be used in following feasibility studies since for the project in question the acquisition price 
(site valuation) of the land is known.  
As already mentioned above, residual method is an effective tool for first evaluation of 
development proposal but has its flaws in form of inflexibility and undue sensitivity. As a result, 
a timing of costs and related interest is incurred in regular, equal installments which is often not 
the case. The summary of basic input variables can be found in Figure 8. 
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Figure 8 Key input variables in a development valuation (Wyatt, 2007) 
Furthermore, many projects have multiple stages and thus can generate costs and revenues even 
before final completion of the whole project. It is important to note, that multiple stage project 
can be appraised with a use of residual method through sequential appraisal. The relative 
simplicity of the method results in undue sensitivity where small but compounded changes in 
inputs can result in a great difference of results (Wyatt, 2007). Therefore, sensitivity analysis 
should be undertaken and selected strategies should be further analyzed with more detailed 
methods such as DCF. 
2.2.2 Discounted Cash Flow Method 
Discounted Cash Flow method is an explicit approach to property/project appraisal and 
valuation due to a need of explicitly articulating all cash flow assumptions and attitudes to risk. 
This is in contrast to implicit methods where everything is wrapped into one input yield, more 
about these methods in chapter 2.2.3. In essence, DCF is used to tell the investor how much are 
the future receipts (cash inflow) and disbursements (cash outflow) connected to the project 
worth to investor on a day of assessment, i.e. to calculate present value (PV) of future cash 
flows (Canda, 2004).  
Therefore, the foundation stone of DCF method is properly forecasted cash flow which involves 
estimating future revenues, growth, capital expenditures, operational costs and much more. 
When such estimates are done a large number of assumptions and factors have to be taken into 
account. Thus, estimated cash flow has to be based on relevant market data, historic data and 
extensive experience in business to provide meaningful and trustworthy outputs.  Making such 
estimates grows even harder for longer periods of time. Therefore, most of the DCF mode ls 
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will incorporate projected cash flows for finite period commonly 5, 10 or 15 years. The 
projected cash flow model should reflect matters such as (RICS, 2016): 
 income chances resulting from anticipated variations in market rents; 
 effects of obsolescence on rental growth and/or required capital outlays; 
 income voids; 
 void costs (property outgoings and taxes); 
 re-letting costs (marketing, agents and legal fees); 
 refurbishments and upgrades; and 
 an exit value at the end of the cash flow period to reflect the condition of the market and 
of the investment at the end of the cash flow/holding period. 
The conversion of future cash flows is done through discounting rate. PV of any future value 
of inflow or outflow can be calculated based on the following Eq. (6). 
 𝑃𝑉 =  
𝐹𝑉
(1 + 𝑟)𝑛
 (6) 
where 
 PV  – Present Value; 
 FV  – Future Value; 
 r  – Discount rate; and 
 n  – Number of time periods. 
The series of future cash inflows and outflows together forms future cash flow which when 
each value is properly transformed (using the Eq.(6)) into present value is called discounted 
cash flow. Also, the final year’s net income stream is also capitalised at an all-yield-cap rate 
known as the exit yield. This value is called an exit value and is also discounted and added to 
the cash flow model (Canda, 2004).  
One of the most used indicators when assessing the DCF is the Net Present Value (NPV). NPV 
is equal to a difference between present costs and the present value of future cash flow. 
Mathematically this can be expressed by Eq. (7). 
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 𝑁𝑃𝑉 = −𝐶0 + ∑
𝐶𝑛
(1 + 𝑟)𝑛
𝑇
𝑛=1
 (7) 
where  
NPV  – Net Present Value; 
 C0  – Initial Investment; 
 n  – Number of time periods; 
 Ci  – Cash flow at nth period; and 
 r  – Discount rate. 
From the above definition of NPV following suggestions can be made. If the NPV is equal to 
or greater than zero, project performs on or above required level set by required discount rate 
which indicates the investor should go on with the project. However, if the NPV is below zero, 
project does not meet the requirements and should either be changed or terminated. 
Another widely used indicator is Internal Rate of Return (IRR) which is closely connected to 
the previously described NPV. IRR tells the investor at which rate of return would NPV be 
equal zero. That is to say, if the initial investment is known, the IRR is the rate of return at 
which all discounted future cash flows are equal to the initial investment (Sayce et al., 2006). 
The decision of the investor is therefore made based on the value of IRR which should be equal 
or greater to the minimal required rate of return. In a case of lower IRR investor should consider 
changes to the project or its termination. The relationship between IRR and NPV is shown in 
Table 1. 
Table 1 Relationship between project NPV and IRR (created by Author) 
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The IRR is most often calculated by an appropriate software. For the purpose of this thesis, the 
IRR has been calculated in MS Excel with IRR function. The excel formula looks like "=IRR 
(cash flow cell range including initial investment and the exit value; target rate)". The input 
target rate is just an estimate to quicken the computation for extensive cash flows models which 
can be omitted. Without the use of software, IRR can be found through trial-and-error and 
various numerical methods.  One of the more common processes uses interpolation between 
two different discount rates that yield positive and negative values of NPV (Canda, 2004). 
Therefore, at least two NPVs have to be calculated based on two trial discount rates. The 
formula for interpolation between calculated NPVs (one positive, one negative) is shown in Eq. 
(8). 
 𝐼𝑅𝑅 = 𝑟𝑙 + [(𝑟ℎ − 𝑟𝑙) ×
𝑁𝑃𝑉𝑙
𝑁𝑃𝑉𝑙 − 𝑁𝑃𝑉ℎ
] (8) 
where 
 rl – lower trial discount rate; 
 rh – higher trial discount rate; 
 NPVl – NPV at the lower discount rate; and 
 NPVh – NPV at the higher discount rate. 
As can be seen, discount rate plays an enormous role in the outcome of DCF method. Therefore, 
appropriate focus has to be kept when calculating the discount rate which is to be used in the 
model. The calculation and selection of right discount rate are discussed in Chapter 2.3. 
Another important input is the value of forecasted yearly cash flow of running project used in 
Eq. (7) named Cn. Calculation of yearly cash flow is the bread and butter of DCF method and 
has to be done with high meticulousness. The values used in this calculation are usually 
acquired through comparison method – values will be derived from recent transactions 
comparable running projects and/or historic data for projects which are already in operation. 
Comprehensive DCF analysis should, therefore, consider following (Sayce et al., 2006): 
 components of all anticipated cash flows; 
 have cash flows based on comparables and reasoned forecasts; 
 reflect investor’s market perceptions; 
 reflect debt finance; 
 reflect taxes; and 
 reflect risk to future net incomes and capital flows. 
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DCF method as described above is widely used not just as a valuation technique in real estate 
business but also in the valuation of companies, stocks and more. Therefore, the detailed 
description of the particular use of DCF method in real estate will be presented in practical part 
of this thesis in connection with real world data. 
2.2.3 Capitalisation Method 
As mentioned in the beginning of the previous chapter, capitalisation method is an implic it 
method. This is due to a fact, that most of the risks and otherwise necessary cash flow 
assumptions are incorporated into a single number – capitalisation rate. The value of the 
property is calculated based on anticipated annual income. The fundamental principle of this 
method is assumed relationship between the value of the property and its ability to generate 
income which should be reflected in the respective sector of the real estate market. Therefore, 
it is possible to calculate the value of the property as a multiple of the annual income as shown 
by Eq. (12) (Schneiderová Heralová, 2008).   
 𝐼𝑉 =
𝐼
𝑖𝑐
 (9) 
where 
 IV – Investment value; 
 I – representative annual income generated by the property; and 
 ic – capitalisation rate. 
The value of capitalisation rate has to reflect the sustainability of current incomes, technica l 
conditions of the property, connected future CAPEXs, legal, technical and other changes which 
would otherwise be incorporated into the model.  
The second major factor in this method is the income generated by the property. There are 
several types of income such as (Schneiderová Heralová, 2008): 
 gross potential income (GPI); 
 gross operational income (GOI); 
 net operational income (NOI); and 
 net operational income after principal repayments. 
Additional items have to be assessed in order to calculate above listed income, the major ones 
are these: 
 vacancy, credit or service charge loss; 
 operational costs; and 
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 principal repayments and interest payments. 
Detailed description and its calculation will be described in the practical part of the thesis. 
However, the basic process of the calculation can be seen in Figure 9. 
 
Figure 9 Calculation of income generated by property (created by Author based on 
(Schneiderová Heralová, 2008) 
Overall, the method of direct capitalisation is very suitable for the calculation of the exit value 
at the end of the analysis period. As mentioned above, for more complex project more detailed 
assessment is essential for proper evaluation of the investment (Mc.Mahan, 2007). However, it 
is commonly used to get a general idea in what range the price should be. The capitalisa t ion 
rates for specific kind of properties (residential, office, etc.) are tracked and regularly published 
by real estate agencies such as CBRE, Colliers, John Lang-LaSalle or Knight Frank. 
2.3 Discount Rate 
The discount rate is one of the most important inputs whenever assessing the NPV of any 
project. Alternatively, if the IRR is calculated the problem remains in form of selecting correct 
hurdle rate of return. A slight change in discount rate can reflect in an immense difference in 
the analysis outcome. Through discount rate time and risk are incorporated into the analysis 
and, therefore, into the valuation of the project (Rödlová, 2014).  
Furthermore, the importance of discount rate is increasing with longer project time periods. The 
longer the project period the more important the discount rate is. The major project costs are 
commonly located at the beginning of the project – construction phase (acquisition) where a 
small difference in discount rate does not play a major role. However, the incomes and capital 
gains are more distant at the time and, therefore, are more influenced by the discount rate  
(Mc.Mahan, 2007).  
The value of discount rate can vary greatly even when considering only the real estate 
investments. The value will depend on the type of investor, location, type of the property, legal, 
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taxations and other risks. Therefore, the basics of discount rate calculation and typical property 
investors are explained in the following chapters. 
2.3.1 Discount Rate Calculation 
The detailed assessment of current approaches for the calculation of discounted rate is beyond 
the topic of this thesis. Therefore, only most commonly used methods and their calculat ion 
principles will be shortly introduced.  
CAPM Model 
The CAPM model expresses the required rate of return as the risk-free rate and risk premium. 
The formula can be seen on Eq. (10) (Canda, 2004).  
 𝐸[𝑟𝑒] =  𝑟𝑓 + 𝛽(𝐸[𝑟𝑚] − 𝑟𝑓) (10) 
where 
 re – expected average rate of return; 
 rf – risk free rate; 
 rm – expected long-term market return; and 
 β – market risk. 
The problem with this model is in its application on real estate market which is only enhanced 
on Czech market due to the lack of historic and current data. The E[re] and coefficient Beta can 
be derived based on international (mainly the USA) data of REIT and NAREIT. Nevertheless, 
since the values would be derived from foreign environment its comparability to local 
conditions of Czech market is very limited. Therefore, only systematic risks can be assessed 
through this model and specific risk would have to be further analysed (Rödlová, 2014).  
Weighted Average Cost of Capital (WACC) 
WACC represents the weighted average cost of components of any financing package. WACC 
plus minimal mark-up is often used as a hurdle rate for evaluating the investment. The most 
common variation is the weighted average cost of capital secured through equity and debt, the 
formula for its calculation can be seen on Eq. (11). 
 𝑊𝐴𝐶𝐶 =  
𝑅𝑒 ∗ 𝐸
𝐷 + 𝐸
+ (1 − 𝑡)
𝑅𝑑 ∗ 𝐷
𝐷 + 𝐸
 (11) 
where 
 Re – cost of equity (required return on equity); 
 E – amount of equity capital; 
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 D – amount of debt capital; and 
t – corporate income tax rate; and 
 Rd – cost of debt (interest). 
As can be seen, when calculating WACC the required rate of return on equity – cost of equity 
is still needed which brings us back to CAPM. Nevertheless, if the investor has his interna l 
hurdle rate for equity the WACC can be used and often is (Canda, 2004).  
There are more methods to calculate the discount rate more or less complex than the ones 
introduced such as Gordon model, derivation from capitalisation rate and more. Nevertheless, 
none of them is very suitable for assessment of development project. Therefore, many 
companies determine a general rate of return for their projects and only accept those which are 
above this rate. 
2.3.2 Different investors 
There are several methods for determining the value of discount rate or alternatively required 
rate of return. The method and approach used are heavily dependent on the type of the investor. 
Following is the short overview of different investors and their approach to risk and discount 
rate assessment. 
Institutions 
Institutions such as insurance companies or pension funds are one of the biggest players on real 
estate market. They seek suitable alternative investments such as properties and evaluate their 
risk/return profile in the context of their current portfolio. The basis of their evaluation is the 
return on government bonds for a comparable holding period. Afterward, the risk premium 
specific to the risk profile of evaluated property is added. Common risks present in property 
investment can be the property location, tenant default risk, taxation and legislation risks and 
more. On the other, the properties are widely perceived as a hedge against unexpected infla t ion 
– which is a distinctive advantage against bonds. Historically, the risk premium (after deducting 
the hedge benefit) is somewhere between 2 – 4 % for prime property investments (Sayce et al., 
2006). 
Core Plus Investors 
These investors aim at higher returns (10 – 14 %) through a use of high leverage and added 
value. The added value is mostly achieved through active property management strategy, 
repositioning the property and more (Sayce et al., 2006). Core plus investors are usually 
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prepared to deal with reletting risk, refurbishment and a higher level of gearing in order to 
obtain the required rate of return. 
Property Companies 
The main objective of these companies is to maximise shareholder wealth. Therefore, as any 
other company, the rate of return has to be higher than their weighted average cost of capital. 
The difference between such companies and for example institutional investors is that the 
property investments is their only activity which enables them to consider a much wider range 
of investment approaches. The evaluation of the required rate of return can differ. The 
calculation can be based on the cost of debt, weighted average cost of capital or even on the 
decision of the Board of Directors which would set a hurdle rate which is achievable in their 
eyes. In practice, property companies often do not set certain hurdle rates they rather assess 
each investment individually and often look primarily into the property’s ability to service their 
debt payments and the main profit is seen in the ownership of unmortgaged property in the 
future (Sayce et al., 2006).  
Developer 
The position of the developer is very different when assessing the investment in the 
development project when comparison against the traditional property investment. The 
developer takes on a great amount of risks such as construction risks, occupancy risks, sale risks 
etc. Some of those risks can be transferred to other stakeholders during the development and 
some of them can be mitigated through a pre-lease contract for example. Nevertheless, the 
development project will contain significantly more risks than an acquisition. In consequence, 
the discount rate has to reflect the increased amount of risks, therefore, the rates are commonly 
higher than 20 % (Kirsch, 2014). 
2.4 Project Feasibility Analysis Summary 
In this chapter, necessary theoretical foundations were described. Various yield types can be 
useful for different project strategies or for different analysis approaches. Some of the described 
yields are not commonly used in development projects and are more suitable for assessing the 
investment into an already running project with historical data of cash flow. Yields which will 
probably be used in the subsequent analysis are exit yield and all risk yield. When it comes to 
appraisal methods it is clear that the method of discounted cash flows is the most appropriate 
method for detailed and dependable investment analysis. However, the method of discounted 
cash flows does require a substantial amount of inputs and is much more extensive. Therefore, 
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DCF will be used only for limited amount of selected strategies. Other potential strategies will 
be assessed through comparison with market analysis or with the use of the residual method or 
where applicable capitalisation method. 
The IRR has been identified as the main criteria for the investment decision and therefore 
minimal required IRR will be defined for each investment strategy. Simultaneously, the NPV 
of the project will be calculated based on the minimal required IRR of the investment. Further 
analysis of strategies which will pass the hurdle IRR will be undertaken. Further analysis will 
include sensitivity analysis of the model on various inputs. Following diagram summarizes the 
whole process of the assessment of potential investment strategy, see Figure 10. 
 
Figure 10 Diagram of the full assessment of an investment (Yescombe, 2013) 
As can be seen, the assessment process begins with the estimation of the cash flow components 
- inputs. Based on those inputs all calculation is made and therefore they have the utmost 
importance and will be thoroughly assessed based on the previous project environment analysis.   
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3 Project Environment Analysis 
In this chapter, overall conditions and trends related to the project will be discussed. Even 
though the global picture is important for the project of the smaller scale such as this one a 
closer look at local conditions, trends and prospects is much more relevant. Therefore, 
following chapters will be mainly in domestic perspective. 
3.1 Macro environment – Czech Republic 
To properly assess the current condition of the Czech market, research has to be done in historic 
perspective. Therefore, following analysis will not look just at the present state of things but 
also at what preceded. Firstly, the overall condition of Czech economic will be assessed then 
the financial and legal situation will be analysed focusing on real estate market. Finally, Czech 
real estate market current condition and trends will be described. 
3.1.1 General and Social  
Last economic crisis hit Czech market in the year 2009 when year on year change in GDP was      
- 4,7 %. The recession lasted until the year 2014 when GDP recorded growth of 2,7 %. 
Following the year 2015 the growth continued and even strengthen with yearly growth of 4,6 
% which placed the Czech Republic among the fastest growing economies in Eurozone. The 
GDP year-on-year growth data are shown in Table 2. 
Table 2 GDP y-o-y growth in 2008 - 2018 (Czech Statistical Office, 2016) 
 
2008 2009 2010 2011 2012 2013 2014 2015 2016* 2017* 2018* 
2,5 -4,7 2,1 2,0 -0,7 -0,5 2,7 4,6 2,8 2,9 2,9 
*Forecast of Czech National Bank as of 12.11.2016     
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Outstanding growth recorded in 2015 was led by manufacturing sectors specifically the 
production of motor vehicles which attributed for 28,4 % of total industrial sales in 2015. 
Automotive sector was followed by metal and plastic manufacturing. A big role was also played 
by service providing sector such as IT and legal (Czech Statistical Office, 2016).  
Economic growth also positively reflects on the overall condition of a non-financial business. 
The overall performance of this sector recorded further growth accompanied by growing 
profitability in 2015 and a total percentage of companies at loss has decreased as shown in 
Table 3. Companies are further categorised by their size.2 (Czech National Bank, 2016).  
Table 3 Progression of RoE after taxes and percentage of enterprises at loss (Czech National 
Bank, 2016) 
 
Growing economy and its expanding companies brought the need for more employees. In 
consequence of that unemployment rate fell to 5,0 % according to Ministry of Labour and Social 
Affairs (Ministry of Labour and Social Affairs, 2016) and according to Eurostat even to 4,1 % 
(Eurostat, 2016). Historic Eurostat data with comparison to EU28 are shown on Table 4.  
                                                 
2 Micro: 1 – 9 employees and turnover not exceeding 60 mils. CZK, Small: 10 – 49 employees turnover not 
exceeding 300 mils. CZK, Standard: 50 – 249 employees and turnover less than 1 bill. CZK, Large: above 249 
employees or turnover exceeding 1 bill. CZK.   
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Table 4 Unemployment rate 2006 – 2016 (created by author based on data from  (Eurostat, 
2016)) 
As can be seen, so far Czech Republic has been recovering from economic crisis much faster 
than EU28 and with a value around 4,0 % is the country with lowest unemployment rate in 
Europe. Falling unemployment rate together with unsatisfied demand for new employees has 
driven average wages in the Czech Republic upward. (Czech Statistical Office, 2016). Nominal 
wage growth in first quarter of 2016 has been 4,5 % followed by 3,9 % growth in second quarter. 
Recent data can be seen in Table 5. 
Table 5 Average monthly wage (quarter - in CZK, year-on-year changes) (created by author 
based on data from (Czech Statistical Office, 2016)) 
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Data shows that due to very low inflation in recent years nominal and real growth of wage are 
almost identical reflecting in increasing purchase power of citizens.  In the second quarter of 
2016 total expenditure per household increased by 2,2 % year-on-year.   
Progression of domestic demand in 2015 and 2016 has also positively influenced entities 
operating in real estate and construction sector which was experiencing a long-last ing 
downturn. Average RoE in construction and real estate business still stays very low compared 
to other sectors which can be seen in Table 6. 
Table 6 Progression of RoE after taxes in selected sectors (Czech National Bank, 2016) 
 
Also, the average level or debt financing risk is decreasing. Despite the overall positive trend 
across all sizes of enterprises, there are still great differences. When it comes to large enterprises 
the level of risk has already reached historical minimum approximately 2 %, nevertheless a 
financing risk of smaller companies is still distinctly higher than before crisis ranging from 8 
to 12 %. Differences can also be seen across different sectors. A decreasing trend can be seen 
at development sector which represents more than 25 % of all issued debts financing for the 
non-financial sector. On the other hand, increased debt financing risk is showed by construction 
business with the risk the ratio of debt default reaching 25,1 % in March 2016 (Czech National 
Bank, 2016). Ratios of debts default divided by sectors can be seen in Table 7. 
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Table 7 Ratio of defaulted issued debt in selected sectors (Czech National Bank, 2016) 
 
Generally, stable household consumption together with strong foreign demand, rapidly growing 
the automotive industry and good economic mood on market create stable and ongoing GDP 
growth. Growth is hindered mainly by construction industry which fell by 7,4 % year-on-year 
mostly due to reduced public investments into infrastructure (Czech Statistical Office, 2016). 
3.1.2 Financial and Legal 
Positive numbers are also a result of strong foreign demand which is enhanced through 
artificially lowered exchange rate of Czech crown to Euro. This is a result of interventions of 
Czech National Bank (CNB) which has been maintaining an exchange rate around 27 CZK per 
EUR since 2013. According to information released by CNB interventions should end at the 
earliest at the second half of the year 2017 (Czech National Bank, 2016). Nevertheless, experts 
anticipate that CNB provides a bit misleading information concerning the intervention exit 
strategy to counter potential speculators. Therefore, it is possible that CNB will exit intervention 
strategy in the second quarter of 2017 (Hospodářské noviny, 2016).  
CNB has also released a set of recommendations for commercial banks concerning providing 
mortgages. Since 1st of October banks should not provide mortgages with LTV higher than 95 
%, furthermore, after 1st of April maximal LTV should be lowered to 90 % (Czech National 
Bank, 2016).Nevertheless, various representatives agree that 90 - 100 % LTV mortgages are 
quite rare and represent only about 3 – 5 % of all issued mortgages. Therefore, restrictions 
should now have a big impact on the market. The restrictions can be viewed as prevention 
against scenario from years 2007 to 2009 when 100% LTV mortgages created as much as 30% 
of bank’s production (Česká televize, 2016). Restrictions are also a reaction to the rapid 
escalation of the volume of new mortgages. The total volume of new mortgages was almost 
150 billion CZK in 2014 and further grew in 2015 to amount approximately 190 billion CZK. 
In 2016 total volume of new mortgages in first three quarters was almost 160 billion CZK. It is 
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probable that the total volume will go over 200 billion CZK (Hypoteční banka, 2016). Historic 
data for issued mortgages are shown in Table 8.  
The continuing growth of amount of new mortgages can be attributed to multiple factors –
upcoming new legislative concerning the mortgages, all-time low interest rates on mortgages 
and already described restrictions of CNB (Hypoteční banka, 2016). Major legal change has 
been made through new law nr. 257/2016 Sb. O spotřebitelském úvěru which will be active 
from 1st of December 2016, therefore, replaces original law from the year 2010. Beside other 
changes, the most relevant for the average customer is the regulation of options of premature 
repayment which is in detail described in § 117. Premature repayment will be possible based 
on following rules (Hypoindex, 2016): 
1. Once a year it is possible to repay 25 % of the total amount, no extra charge; 
2. At the end of the fixed-rate period, no extra charge (same as today); 
3. At the event of death, long-term illness or disability of debtor or his/her 
husband/wife if these circumstances lead to lower repayment ability, no extra 
charge; 
4. In case of sale of the property for mortgages with period longer than 2 years, 
maximal fee 50 000 CZK; and 
5. Anytime for a fee which cannot exceed the sum of interests until the end of fixed -
rate period (same as today). 
It is important to note that these new rules will be directly applicable only for mortgages which 
were signed after the 1st of December 2016. For mortgages signed before 1st of December 2016, 
Table 8 Volume of mortgages 2010 – 2016 (created by author based on 
data from (Hypoteční banka, 2016)  
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these rules will be applicable only after the end of a fixed-rate period. This is important mainly 
because it is one of the reasons bank are willing to further lower interest rates to obtain as many 
mortgages as they can before the new law is active (Hypoindex, 2016).  
As already mentioned interest rates are on all time minimum. The major reason is the 
introduction of negative interest rates on the interbank market, for example, EURIBOR is 
currently as of 13th of November 2016 at the value of – 0,379 % (European Money Markets 
Institute, 2016). Therefore, money is cheap and banks are more than willing to lend it. When it 
comes to mortgages average interest rate on new mortgages in September 2016 was 1,82 %. 
Therefore, the minimal interest rate one can get is even lower than 1,8% and some banks do 
even offer such rates in their marketing materials. The historic data for mortgage interest rates 
are shown in Table 9. 
Also, the financing for development projects and income-generating projects is greatly 
available and banks are willing to lend. The KPMG's Property lending barometer says that 95 
% of loans are safe and without any problems, 74 % are for the income-generating projects 
(mostly acquisition of occupied buildings) and that Czech Republic is one of the three fastest 
growing countries in EU when it comes to loan volumes. Standard loan is around 70 % LTV 
and the debt-service coverage ratio is around 1,2. The interest rates are lowest in the CEE region 
ranging from 2 to 2,6 % for development projects and from 1,7 to 2,1 for income generating 
projects (KPMG, 2016). 
In conclusion, financial and legal environment is currently favourable for basically any real 
estate project investment mainly because of extremely low interest rates and overall willingness 
Table 9 Mortgage interest rates 2003 – 2016 (Created by author based on 
data from (Hypoindex, 2016) 
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of bank to lend money because of inter-bank interests which are around zero or even negative. 
Furthermore, investments which are directly connected to foreign demand and markets such as 
logistics and hotel are supported by stable and generally low exchange rate of CZK to EUR. 
The office market is very competitive and stabilized which leads to lowering vacancy rates. The 
residential market is experiencing the greatest boom of all sectors boosted by multiple positive 
factors including low interest rates reflecting in immense demand for mortgages and cheap 
leverage money, upcoming mortgage restrictions further boosting the current demand and 
rapidly rising prices. 
3.1.3 Czech Real Estate Market 
In general, real estate market is tightly connected to the overall economic cycle. Considering 
above mentioned – growing GDP, increasing wages, decreasing unemployment and all time 
low interest rates it would seem the conditions cannot be much better (Hypoteční banka, 2016). 
Extremely low or even negative interest rates further increase the activity on real estate market 
since properties are becoming very interesting and popular type of alternative investment. This 
is mainly due to their ability to still generate considerable returns whilst the returns of other 
types of more standard investment (financial investments) are very low or non-existent.  
To closer review the condition of RE market, individual sectors will be analysed. As already 
hinted in the previous chapter, the residential sector is greatly profiting from the current 
economic position of Czech Republic. 
Residential 
As already mentioned the demand is extremely high and largely exceeds the supply. This is 
reflected in rapidly rising prices of new residential development. Prices of apartments have 
increased year-on-year by 9,3 %. The growth of flats is accompanied by slower but still 
significant growth of prices of houses (+ 3,3 %) and lands (+9,2%). (Hypoteční banka, 2016). 
The growth of the prices of apartments according to HB Index can be seen in Table 10.  
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Table 10  Progression of HB Index in years 2010 - 2016 (Hypoindex, 2016) 
 
HB Index is price index reported by Hypoteční banka and his value is based on contracts of 
issued mortgages by the same bank. Therefore, should realistically reflect current real buying 
prices. The basis point of this statistic is price level at the year 2010 when the index has been 
firstly introduced. It is worth mentioning, that the value of HB Index differs from the values 
published by Czech Statistical Office which can be seen on Table 11. 
Table 11 Progression of apartment price index in years 2010 - 2016 as published by CSO 
(created by Author based on data from (Czech Statistical Office, 2016)) 
 
It can be seen that main difference between the two is the omission of the significant drop in 
years 2011- 2013 in data published by CSO. Nevertheless, data from Czech statistical office 
also does not include recent progression in years 2015 and 2016 which are of the utmost 
importance for this analysis. Therefore, data of HB Index will be further used. 
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Furthermore, developers do anticipate continuing but slower growth of the prices mainly 
supported by the lack of supply of new residential projects (Asociace pro rozvoj trhu 
nemovitostí, 2016). This aspect is especially relevant to the city of Prague where most of the 
new projects are hindered by prolonged permitting process. Subsequently, developers focus on 
regional development and therefore the main mass of new development is shifting from Prague 
to regions (Cuřínová, 2016). The trend is represented by following Table 12. 
Concerning the Prague, where apartments are a greatly dominant type of household, the 
situation is critical. The amount of apartments under construction decreased by 78 % in first 
seven months of 2016. On the other hand, total development across the Czech Republic is on 
the rise reflecting in the growth 51 % excluding Prague region. The main contributors to this 
growth are Central Bohemian and Pilsen Region (Cuřínová, 2016).  
Retail 
The impact of growing the economy and generally positive mood among people can also be 
seen on retail sector of real estate market resulting in 5,1 % year-on-year growth in retail sales 
in September 2016 (Czech Statistical Office, 2016). Increasing sales and footfalls have reflected 
on strengthening demand for prime high street and shopping centres. The rents are increasing 
mainly on the luxury high streets which is forecasted to continue in Q4 of 2016 (CBRE, 2016). 
The supply of new retail areas is very limited with only two major openings in 2016 being 
AuPark in Hradec Králové – 20 900 sqm and Galerie Přerov – 13 700 sqm. The limited supply 
is in contrast with growing sales and increasing appetite for expanding on the side of retailers 
which subsequently reflects in compressing yields and significant rent growth of both prime 
January – July 2015 January – July 2016 
Prague 67 % 
Rest of 
CZE 33 % 
Rest of CZE 77 % 
Prague 23 % 
Table 12 Movement of development from Prague to regions (Cuřínová, 2016) 
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and regional retail areas. The progression of both yields and rents can be seen in Table 13 and 
Table 14.  
Table 13 Progression of retail regional and prime yields in years 2006 – 2016 (created by 
author based on data from (Cushman & Wakefield, 2016)) 
 
Table 14 Progression of retail regional and prime rents in years 2006 – 2016 (created by 
Author based on data from (Cushman & Wakefield, 2016)) 
 
In general, it is expected that the market will maintain its positive trend (Cushman & Wakefield, 
2016). 
Offices 
As all real estate sectors, the office sector benefits heavily from the current economic condition 
in the Czech Republic. The demand for office is notable increasing in Prague and Brno. The 
demand is led by IT companies, shared service and back office operators. However, prime rents 
will probably remain stable since the landlords are still offering incentives to secure the tenants. 
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Nevertheless, due to the lack of new completions in 2016, the average amount of incentives is 
evidently decreasing. Although, the decreasing trend will probably change with upcoming 
speculative completions scheduled for 2017 and 2018 (Cushman & Wakefield, 2016). The 
progression of office yield and rental growth can be seen in Table 15. 
Table 15 Progression of office yields and rental growth 2006 - 2016 (September) (Cushman 
& Wakefield, 2016) 
As can be seen, the compression of yield is rapid which is reflecting in 2016 values of prime 
yields dropping below the values before the crisis. Another important thing shown on the graph 
is until 2016 almost all years since 2008 rents have been decreasing. This is particularly true 
when it comes to country average. 
New projects are being developed with a focus on green building certifications which is 
evidently highly attractive to occupiers. Owners of the older building are consequently 
searching for efficiency improvements to preserve their current tenants and attract new ones. 
Vacancy rates for both Grade A and B office buildings are steadily declining. Investors have 
very few opportunities due to the low supply pipeline and generally very high and steady 
demand. 
Trends and Forecasts 
According to the last edition of Trend Report leading development sectors will be industr ia l 
and logistics followed by residential. Concerning the residential market, most of the total 
volume will be in Prague followed by Brno, Plzeň and Hradec Králové (Asociace pro rozvoj 
trhu nemovitostí, 2016). A complete overview of expectation for individual real estate sectors 
can be seen in Table 16.  
46 
 
Table 16 Growth expectations for individual RE sectors in 2016 - 2017 based on (Asociace 
pro rozvoj trhu nemovitostí, 2016) 
 
The industrial and logistic sectors benefit heavily from the stable exchange rate kept by CNB. 
This will probably change over the year 2017 and therefore it can be expected that the focus 
will shift from logistics to offices and residential. According to PwC’s report, the most 
prospective development sectors in Europe are student housing, private rented residential and 
affordable housing (PwC, 2016). All of which are part of the residential sector and especially 
affordable housing is spelled very frequently by the experts when asked about prospective 
sectors of real estate. Furthermore, the financing of development and also income-genera t ing 
projects should remain very affordable (KPMG, 2016).  
3.2 Micro environment – Region Hradec Králové 
The region of Hradec Králové lays in the North-eastern part of Czech Republic approximate ly 
112 km from capital city of Prague. Generally, the region can be characterised as a mix of 
agricultural and industrial with the developed tourism sector. Industrial activities are 
concentrated in bigger cities and agriculture is in the lowland of Polabí. The highest 
concentration of tourism can be found at Krkonošské Mountains where the highest mountain 
of Czech Republic, multiple ski resorts and sandstone rock cities are located (Czech Statistica l 
Office, 2016).  
The region contributes to the GDP by 4,6 % and reached approximately 87 % of average GDP 
on a person in the year 2014. Which puts him beside other successful regions such as Central 
Bohemian or Zlín Region.  
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3.2.1 General 
After the recession caused by the economic crisis, Hradec Králové experiences relatively big 
development growth. There are multiple recently completed projects and others which are 
currently under development or in the preparation phase. Most of the new projects are 
residential which will be described in the separate chapter.   
Zoning Plan  
Considering the permitting process in Hradec Králové recent development projects have not 
had any problems securing all the permits in a reasonable time (based on a private conversation 
with few of the local developers). The problem might arise when the zoning plan is not in 
accordance with the planned use of the project. Hradec Králové currently develops new zoning 
plan and issued a total block of any individual changes to current zoning plan until the new plan 
is finalized and agreed upon. Estimated time of finalization of new zoning plan is the end of the 
year 2017 with the latest date being the end of 2020. Nevertheless, in view of current progress 
where current proposal already went through public comments process and all remarks has been 
addressed it assumed that date 2017 can be achieved (Magistrát města Hradec Králové, 2016). 
Current zoning plan for the area of the project can be found on Figure 11. As can be seen, 
development land is currently marked as an area for public facilities of city and regional 
significance. Specifically, this land can currently be used for mostly anything except for the 
development of residential apartments (excluding apartments for employees, storages and 
manufacturing. Therefore, the current strategy complies with the current zoning plan. On the 
other hand, any residential development would need a change of zoning plan. 
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Purely residential areas for high-rise building   - residential building with four and 
more above ground floors 
Purely residential areas for low-rise buildings – residential buildings with less than 
four above ground floors 
 Area for public facilities of city and regional significance 
 
 Mixed use areas for high rise building   
 
Figure 11 Zoning plan at the location of the project (created based on the information from 
(Magistrát města Hradec Králové, 2016)) 
However, the current function of the land is outdated and was relevant when there used to be a 
playground. The rest of the area is completely residential and just a few meters away there is 
even high-rise residential building. Also, the immediate area went through extensive 
development and most of the public facilities and civic amenities are already present. Thus the 
investor is of opinion that it should be possible to secure this change simultaneously with the 
aforementioned zoning plan and relevant negotiations are already under way. 
Development land 
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3.2.2 Commercial Development 
The biggest commercial project just completed is the construction and opening of new shopping 
centre AuPark which introduces more than 19.000 square meters of retail (140 retail units), 
1.500 square meters of offices which are already fully occupied and 1.100 parking spaces. 
AuPark Hradec Králové has been developed by HB Reavis Real Estate and is the first AuPark 
in the Czech Republic. It is the biggest new opening of retail areas in the Czech Republic in 
2016.  When it comes to shopping centres there are three more – Orlice Park, Futurum and 
Atrium. Futurum has been expanded in 2012 for its great success. The closest to recently built 
AuPark is Atrium which is only about 500 meters away. Otherwise, there has been next to none 
development of retail parks or shopping centres. Most of the development is revitalization or 
expansion of established businesses.  
When it comes to the office market the AuPark is probably the biggest project also with its 1 
500 square meters of office areas. Existing bigger office buildings in town are mostly single -
tenant building such as the headquarters of T-Mobile Czech Republic a.s. or GIST, s.r.o. The 
rest of the big office buildings were constructed during the socialism era and are currently leased 
to the relatively huge amount of small tenants. Based on the gathered data average rent per 
square meter and a month is approximately 163 CZK or almost 2000 CZK per year. This is 
including much lower quality office areas in Hradec Králové. The distribution based on the rent 
value intervals can be seen in Table 17.  
Table 17 Distribution of office rents in Hradec Králové (created by Author) 
 
As can be seen, the majority of office areas, which were offered in Hradec Králové at the time 
of writing, is rented under 180 CZK/sqm/month and 31 % even below 140 CZK/sqm/month. 
18%
18%
31%
33%
220 and more 180 - 220 140 - 180 less than 140
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Nevertheless, it is also evident that higher price can be achieved. The average rent per square 
meter per month for top 20 % of offered offices is 255 CZK.  
Main retail areas are concentrated around the historic centre of the town mainly alongside 
Gočárova street and Karla IV. Avenue in the direction of main train station and former bus 
station where AuPark is located now.  The average rent per square meter on those prime retail 
street in their immediate vicinity is approximately 280 CZK/sqm/month. The rents for distant 
location fall rapidly and the average rent is mostly in a range of 160 – 195 CZK/sqm/month. 
It is worth mentioning, that stated numbers are the net rent excluding service charges and are 
based on the research done by the author. The research data can be found in the attachments. 
3.2.3 Residential Development 
On the other hand, the residential sector is flourishing and multiple projects are currently under 
way. The outburst of new development can be attributed to recent more than favourable 
conditions. Recent and present residential projects are described below.  
Na Plachtě 
Extremely successful development project Na Plachtě is currently entering its third stage. First 
two stages were an immense success with all flats being sold very quickly and for above average 
prices. The flats from the second stage are only now being finished and will be ready for their 
new owners in the first half of 2017. Even though the second stage is not even finished yet flats 
in the third stage are being offered already and 86% of flats is already reserved – only 10 flats 
left. The main feature of this project is its location which is marketed as "one of the most desired 
residential districts of Hradec Králové" (REZIDENCE NA PLACHTĚ s.r.o., 2016). This could 
be true when it comes to the district – Malšovice which is truly currently of the most popular 
residential location. Nevertheless, the project itself is located on the border of the district and 
former industrial and storage zone of Petrof – piano manufacturer. Meaning most of the flats 
have a view either into windows of a neighbouring block of apartments or on the industrial zone 
and warehouses. The developer of the project is a company REZIDENCE NA PLACHTĚ s.r.o. 
which is owned by S group holding, a.s commonly known as a developer and contractor 
company SYNER s.r.o (Ministerstvo spravedlnosti České republiky, 2016).  
TARABY 
TARABY is next recent and successful project with a surprising location in the middle of panel 
blocks of flats from the previous era. The construction works began in August 2015 and are 
currently finalizing – Fall 2016. The amount of flats in this project is 37. At this time all flats 
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are already sold except one which is under reservation (TOMAS DEVELOPMENT s.r.o., 
2016). The location as described above might sound a bit odd and unattractive. Nevertheless, 
the layouts and placement of individual flats ensure that most of the flats have an acceptable 
view. Furthermore, the location of the project offers a complete package of services mostly 
represented by nearby shopping centre Futurum, elementary and nursery school, hospital and 
sport facilities. For better understanding of the location see Figure 12. The project has been 
developed by TOMAS DEVELOPMENT s.r.o. which is owned by contractor company REKO 
a.s (Ministerstvo spravedlnosti České republiky, 2016). The average price per square meter is 
around 44 000 CZK which is the highest price among compared projects. 
Medium Park 
Project Medium Park has been recently announced and construction works should start during 
November 2016. Nevertheless, the selling process has already begun and 8 flats are already 
reserved. This is before the contractor even started any construction works. There are 117 flats 
in total which makes it one of the biggest single building projects in Hradec Králové. Project is 
located right beside project TARABY and therefore benefits from same factors and is also 
marked on the map on Figure 12. Pricing is set a little bit lower than at TARABY project 
reflecting in an average price per square meter approximately 43 000 CZK. The project is 
developed by company IMOS development, investiční fond s proměnným základním 
kapitálem, a.s. which is an investment fund.  
 
Figure 12 Location of Project TARABY and Medium Park (created by Author) 
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Dům služeb Třebeš 
Project Dům služeb Třebeš is located at the outskirt of Hradec Králové at the end station of 
buses number 16 and 18. Compared to previously introduced projects this one is in a relative ly 
worse location where a big portion of new development has been realised in the past years. At 
the moment of writing, all flats were under reservation and the average selling price has been 
reaching 37 000 CZK without VAT. This is the only project in the summary which lacks 
dedicated parking spaces which is reflected in the price. The project has been already completed 
and is in a stage of hand over to the new owners. The project has been realised as a mixed used 
building with small retail units on a ground floor, offices on the second floor and flats in the 
rest. The retail is still being offered and there is no information concerning its occupancy. On 
the other hand, office areas of 441,7 square meters are already fully taken. 
Residence Sukovy Sady 
Residence Sukovy Sady is a project which is located only about 400 meters from the project in 
question on the same street Horova. Location profits from immediate access to new AuPark 
shopping centre which is only about 200 meters far away. All together projects include 34 
residential units and one commercial unit on the ground floor. All the units are currently under 
reservations and actually have been since the second month of offering. The average price per 
square meter is approximately 43 000 CZK without VAT. The project is being developed by 
local residential developer IMO-STAR which has been active since 1999 (IMO-STAR98 s.r.o., 
2016). Project is currently in the final stage of construction and should be completed first half 
of 2017.  
All above described projects are summarized in the following Table 18 which shows their total 
volume - amount of apartments together with average area of apartments, and average pricing 
of apartments sorted by layout. 
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Table 18 Summary of recent residential development projects in Hradec Králové (created by 
Author based on available price lists) 
 
As can be seen from the above table, average price per square meter across all projects is 
approximately 42.200 CZK without VAT. Looking at the higher quality projects such as 
Medium Park, TARABY or Residence Sukovy Sady price increases to around 43.000 CZK 
without VAT per square meter. The difference is mainly due to a better location. Shown prices 
are excluding VAT but do include the price for single parking space (except for project Dům 
služeb Třebeš where are no parking spaces). The inclusion of cost of parking space has been 
necessary due to the fact that some projects list their prices with this price already included. 
Therefore, it would otherwise be necessary to deduct some estimated cost of parking space from 
the total cost. By far the most comparable is the project Residence Sukovy Sady. Therefore, 
conclusion concerning the price will be drawn based on project Residence Sukovy Sady due to 
its similarity and on the project Medium Park due to its future timing.  
Development Project 
HK
Number of 
Apartments
Average Area 
[sqm]
Average Price 
[CZK]
Average price 
per sqm [CZK]
Dům služeb Třebeš 31 40,3 1 474 324 36 713
1+kk 20 32,9 1 224 562 37 186
2+kk 11 53,8 1 928 436 35 852
Medium Park 117 53,6 2 296 953 42 983
1+kk 47 33,9 1 449 972 42 955
2+kk 28 53,4 2 302 081 43 209
3+kk 38 73,9 3 142 769 42 725
4+kk 4 94,6 4 177 826 44 187
Na Plachtě 69 67,3 2 838 909 42 059
1+kk 8 40,6 1 738 350 42 936
2+kk 33 56,9 2 378 918 41 711
3+kk 21 81,1 3 379 010 41 589
4+kk 7 105,2 4 644 914 44 109
Residence Sukovy Sady 34 53,9 2 288 747 42 890
1+kk 13 33,6 1 513 043 45 062
2+kk 12 53,4 2 173 913 40 857
3+kk 9 83,8 3 562 319 42 464
TARABY 37 53,1 2 300 776 44 024
1+kk 9 30 1 443 961 47 672
2+kk 18 50 2 175 556 43 571
3+kk 7 73 2 972 422 40 690
4+kk 3 93 4 055 362 43 574
Total 288 55 1 576 764 42 210
54 
 
Overall selling speed across all the projects is breathtaking and underlines the immense demand 
and availability of resources on the market.  
To lay out the full view of the residential market in Hradec Králové also apartments which are 
sold individually had to be assessed. These apartments are mostly in older buildings and can be 
further divided into two categories called „Brick" and „Panel". The group names are self-
explanatory, meaning the flats in each category are located within building with relevant load 
bearing system. The total amount of such flats is much lower – 82 vs 288 (new development). 
The summary of all recently offered flats can be found in Table 19. 
Table 19 Summary of offered flats by non-developer entities (created by Author based on 
data from www.sreality.cz) 
Individual Flats  
Number of 
Apartments 
Average 
Area [sqm] 
Average 
Price [CZK] 
Average price 
per sqm [CZK] 
Brick 58 69,9 2 895 660 42 240 
1 + kk, 1 + 1 9 36,7 1 541 793 44 649 
2 + kk, 2 + 1 22 56,5 2 487 766 44 454 
3 + kk, 3 + 1 21 83,7 3 263 683 38 782 
4 + kk, 4 + 1 6 120,7 5 133 985 42 608 
Panel 24 65,3 2 230 627 35 094 
1 + kk, 1 + 1 4 32,5 1 315 750 40 723 
2 + kk, 2 + 1 10 60,3 2 030 105 34 059 
3 + kk, 3 + 1 8 82,9 2 829 625 34 517 
4 + kk, 4 + 1 2 86,0 2 667 000 31 315 
Average 82 68,6 2 701 016 40 148 
As can be seen, prices of already used flats are in correspondence with new development and 
when it comes to "brick" flats their prices are even nearing prices of newly constructed ones. It 
is worth to mention that "brick" flats which are currently offered in Hradec Králové are mostly 
in an inner city centre and therefore have higher add-on for location. 
Presented number are also in line with numbers presented by cenovemapy.org which is a 
website which gathers data about recently closed deals from purchase agreements from 
cadastral office. Their published data for Hradec Králové region can be seen in Table 20 
together with a comparison with gathered data.  
Table 20 Comparison of gathered data and data from cenovemapy.org (created by Author) 
Hradec Králové 
CZK per sqm 
Gathered data cenovemapy.org 
New Development 42 210 42 655 
Brick 42 240 32 537 
Panel 35 094 34 031 
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Their statistics shows that the average price per square meter for a newly developed flat in 
Hradec Králové are around 42 700 CZK which is basically the same as the undertaken research 
has shown. The biggest difference can be seen at the "brick" flats which is probably caused by 
the reason mentioned above – the location (~price) of the remaining flats. Overall, it can be said 
that the residential sector of Hradec Králové real estate market is flourishing and according to 
the anticipated trends should remain stable in upcoming years.  
3.3 Analysis Summary 
Analysis begun with the overall state of Czech economy where it was found that most of the 
relevant indicators are positive and should favor the project. This is including decreasing 
unemployment, increasing GDP, increasing wages and more. Afterward, current financial and 
legal environment of development has been analysed. The overall availability of capital and 
financing is more than sufficient and banks are generally eager to lend money at rates around 2 
– 2,5 %. It was found that CNB should exit their exchange rate commitment during the year 
2017. The impact of the end of the constant exchange rate is widely discussed and the opinions  
differ. Nevertheless, the CNB also released the set of recommendations which protect the 
customer and give him an opportunity to repay the mortgage prematurely without penalizat ions 
which will probably drive interest rates higher. Also, CNB urges commercial banks to stop 
issuing mortgages with high LTV – 90%. These upcoming recommendations and restrictions 
were probably part of the reason why the volume of mortgages has been all time highest in 
2016. 
Analysis showed that the real estate market in the Czech Republic is flourishing and should 
remain stable at least for the year 2017 and probably 2018. All sectors of the real estate market 
are profiting from the overall good economic situation in the Czech Republic. The residentia l 
sector is on the rise due to extremely low mortgage rates. Office landlords profit from the lack 
of supply of new office premises in Prague and also in regions which further compresses already 
low yields. Nevertheless, investors are still eager to invest in properties due to the lack of 
traditional investment opportunities. 
Hradec Králové joins the upturn of residential sectors with the recent development of several 
residential projects where the average price per square meter exceeded 42 000 CZK. The 
commercial development has been represented through the development of AuPark and 
modernization of current supermarkets. Otherwise, there has been no office development and 
rents for retail and office remain around 200 CZK/sqm/month depending on location. 
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4 Possible Strategies and Feasibility Studies 
Following the environment analysis, the original project will be introduced and the cash flow 
analysis undertaken. Furthermore, alternative strategies will be assessed and best alternative 
will be chosen for further detailed analysis. This should provide at least one alternative option 
for a decision concerning the future of the project in question. 
4.1 Overview of the Original Project 
In this chapter, the original project in question will be introduced. However, this is only to 
familiarize the reader with the original project and will not go into great detail. 
Original project Retail and Office Building on the Street Horova (“project Horova” or just 
“project”) was for the first time introduced in the year 1996 by a small local company named 
HIOSS s.r.o (“investor"). It was supposed to be modern and exclusive office building which 
did not have any competition in the time of its introduction. The project was delayed by almost 
10 years due to the difficulties with securing the building permit. With the building permit in 
hand, the financial crisis soon hit the world and project has been postponed. Until today, the 
project still has not been realized. 
Nevertheless, the investor is considering engaging this project once again. The main motivat ion 
being that investor already secured very lucrative land in of the most prestigious location in 
Hradec Králové called Pražské Předměstí for this undertaking.  
Based on the theory described in previous chapters, following steps will be undertaken to 
evaluate the feasibility of different possible strategies: 
 analysis of current real estate market; 
 project analysis – risk assessment, SWOT etc.; 
 development of possible strategies; 
 feasibility studies for selected strategies; and 
 comparison of results and evaluation. 
Based on the listed steps, a recommendation about how to proceed with the project in question 
will be formulated. 
4.1.1 Short Introduction of Investor 
Investor which considers the project in question is company HIOSS REAL. This company is 
fully owned by mother company HIOSS s.r.o. which has been established in 1992. The core 
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business of HIOSS is general contracting of small projects (family houses, small development, 
reconstructions, etc.). HIOSS REAL, s.r.o. was established in 2003 as a subsidiary of the 
original company.  
 
Figure 13 Summary of major (re)development projects of HIOSS and HIOSS Real (created 
by Author based on internal data of Investor) 
The main purpose of the company was to maintain and operate buildings owned by HIOSS, 
s.r.o. Since then, the mother company has limited its growth and is actually downscaling. In the 
year 2014, one of the owners has retired and is currently being paid off from the HIOSS, s.r.o. 
The HIOSS REAL, s.r.o. on the other hand has developed several successful projects which are 
listed below in Figure 13. 
The first two projects showcased on the Figure 13 were realised through mother company in 
the 90s and are currently under the operation of HIOSS REAL. The rest of the projects has been 
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developed by HIOSS REAL and contracted by HIOSS. Aside from the projects Tomkova and 
Šmilovského all the buildings are still in the ownership of one of the companies.  
The strategic plan of the owners is to further decrease activities in HIOSS and further increase 
investment and development activities of HIOSS REAL. The project Horova could be one of 
next projects undertaken in HIOSS REAL. Overall, owners are very conservative when it comes 
to the investment and so far have never financed any project with the use of debt. In other 
words, all of the projects have been financed 100 % through equity. 
4.1.2 Technical description 
As mentioned in the previous chapter, according to the original project the building is designed 
as a mixed-use building. It is designed as a five storey building with four stories above ground 
and one underground storey.  
Total built up area is 583 square meters. The first story with approximately 430 square meters 
would offer retail spaces. Second, third and fourth floor with combined floor area over 1200 
square meters would contain customizable office space.  
 
Figure 14 Visualisation of the building as designed in 1996. (internal database of Investor) 
The underground floor accommodates 20 parking spaces. The building is designed as 
monolithic 5 five story building with concrete load bearing columns. The structural function 
and spatial rigidity are supplemented by load bearing brick lining with width around 300-
350mm. The visualisation of the property can be seen in Figure 14.  
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4.1.3 Original assumptions 
In the year 1995, the real estate market was still turbulent and offered very attractive 
opportunities. In our case of the market in Hradec Králové, there was next to none office 
buildings available to private entities, not to speak of modern and customizable offices. 
Considering the amount of newly established companies and international companies which 
were entering Czech Market at that time, the lack of adequate office space to accommodate 
these new subjects needed a fast reaction. Project Horova was meant to respond to this hole in 
the market with its almost 1100 square meters of office space. Furthermore, the ground floor 
was designed as retail space and should have offered around 350 square meters of retail for all 
those new entities. From today perspective it might not seem like a big undertaking, especially 
not if compared to today office projects in Prague and other major cities such as Brno and 
Ostrava. But Hradec Králové used to be and still is much smaller town. The rapid growth of the 
amount of economically active entities is shown on Table 21 which was created based on data 
from Czech Statistical Office.   
Table 21 Amount of economic entities from 1990 to 2015. (Created by author based on data 
from (Czech Statistical Office, 2016) 
 
As can be seen, the rapid growth has cooled down and the amount of offered office spaces had 
time to catch up. Another very important factor for the original project was the arrival of many 
international companies from west countries. Originally, the project has been projected as 
single-tenant building for headquarters of a major electronics company. Nevertheless, due to 
the long permitting process this and other companies have given up on setting up larger offices 
in Hradec Králové. In later years, some companies such as GIST, s.r.o. and T-Mobile have 
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secured permits to build their headquarters. Nevertheless, these are only individual successes 
where many others failed.  
4.2 Analysis of Original Project 
As said in the summary of Chapter 2.4, inputs and assumptions are the basis of any analysis 
where inaccurate inputs will reflect in misleading and incorrect results and drawn conclusions. 
Therefore, highest attention should be paid during their assessment. Inputs, as described below, 
will be used for analysis of the original proposal and where applicable also for alternative 
strategies. Most of the inputs are based on the previous project environment analysis and the 
experience of the investor with the local market. Only inputs which need special adjustment or 
new inputs will be specified when assessing alternative strategies.  
In general, inputs can be divided into five main categories (Yescombe, 2013): 
 macroeconomic assumptions – inflation, interest rates, economic growth and exchange 
rates where applicable (for projects with international stakeholders or where income is 
enumerated in foreign currency, for example, rents enumerated in EUR); 
 project costs and funding structure – project costs (development costs, development 
fees, construction phase contract, financing costs, etc.), project funding (equity/debt 
ratio); 
 operating revenues and costs; and 
 loan drawings and debt service. 
Most of the listed inputs are directly shown in  Table 28 just organized in the manner which is 
customized for the purpose of creation of cash flow model. It is also worth mentioning that all 
the inputs and outputs are without VAT and other taxes. The method of dealing with the taxes 
will be heavily dependent on the legal form of the project meaning that the project will either 
be developed under one of the existing firms or new SPV would be created to undertake this 
project. The tax implications are quite different for those strategies and the tax optimiza t ion 
process would vary greatly. Therefore, the project is analysed without the impact of taxes which 
will mainly influence the effect of the gearing which will lose its benefit in form of a tax shield. 
Nevertheless, the benefit would be comparable across most of the strategies, therefore, it is 
disregarded since the tax optimization in small companies such is the investor can be very 
different on the year-to-year basis. 
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4.2.1 Initial Investment Costs 
The initial investment is further divided into several costs – cost of land, design and 
engineering, construction costs (phased into 2 years) and contingency for unforeseen 
circumstances. The cost of land is estimated as a current selling price of similar land in that 
locality which is estimated to be around 2 000 000 CZK. It is not actual expenditure since the 
land has been acquired in the year 1996. Therefore, it can be considered as a type of opportunity 
cost where the alternative opportunity is to sell the land for current market value. Costs of design 
and engineering is known since the complete documentation has been already prepared. The 
total cost has been indexed for inflation and increased by 20% for necessary adjustments due 
to legislative changes and further engineering services. In total design and engineering costs 
are estimated to be around 1 100 000 CZK. Construction costs have been estimated based on a 
detailed bill of quantities and with use of professional program KROS Plus. Nevertheless, the 
estimation has been prepared 2 years ago, therefore the estimated costs have been indexed by 
cost inflation of construction works. The growth of construction costs in the year 2014 was 0,2 
% and 0,3 % in the year 2015 (Czech Statistical Office, 2016).  
4.2.2 Net Operational Income Calculation 
As explained in Chapter 2.2.2, one of the fundamental output of the model is the forecasted net 
operational income (NOI). NOI in commercial real estate is usually calculated based on the 
revenue that a property generates less operating expenses. The revenue is typically generated 
through rent (office, retail, residential etc.), parking and servicing fees. The expanses take a 
form of insurance, property taxes, property regular maintenance fees, janitorial fees and more  
(Nickolas, 2015). The revenue of original strategy is generated through rent of retail on ground 
floor, offices on upper floors and parking in the basement. Therefore, following inputs need to 
be assessed and incorporated into the model: 
Estimated Rent Value 
Rent values have to be estimated for all different types of leasable areas including office, 
residential, retail, storage and parking areas. ERVs are one of the most important inputs. Their 
estimation should be based on detailed market analysis and/or extensive experience. Important 
to note is that all following ERVs do not account for energy, water and other services such as 
garbage disposal, maintenance of leased areas and more which will be paid separately and 
directly charged to the tenants. Also, all listed ERV are without VAT. This is in compliance 
with the current market convention. 
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1. Office ERV 
Rent value for office areas has been set to 210 CZK/sqm/month or 2 520 CZK/sqm/year. This 
value is based on the market research done in the previous chapter and personal experience of 
the investor with office leases on this market. Investor considers this value achievable and 
realistic in correspondence to other already completed and running projects. Also, similar 
values were found through market research where such values were standard for offices of 
similar or even lesser quality. 
2. Residential ERV 
Based on the data from market research apartments in Hradec Králové are rented on average 
for 170 CZK/sqm/month. There were only three apartments for rent in a newly constructed 
building where rent was in average 208 CZK/sqm/month. Therefore, it will be assumed that in 
the case of renting the apartments rent of 200 CZK/sqm/month could be achieved. This value 
is based on previously mentioned average, fact that the location of the project in question is 
better than the location of the comparables and conservative approach of the investor. 
3. Retail ERV 
Retail in this area will be sub-optimal due to low footfall of the streets. The optimal variant 
would be renting the whole floor to either a car dealer or doctors plus pharmacy. However, this 
is purely speculative at this moment. Therefore, conservative rent of 180 CZK/sqm/month has 
been selected. The value is based on the undertaken market research and the experience of the 
investor with retail letting in Hradec Králové. 
4. Garage Parking Space 
According to the floorplans, there are 20 parking spaces planned in the underground level of 
the building. The price for the parking spot in the parking houses in Hradec Králové such as 
Parking house Katschnerka costs 6 000 CZK per year and 12 000 CZK per year in the park 
house RegioCentrum. The rent for parking spaces will, therefore, be set on 1 000 CZK/1parking 
space/month. 
Areas 
The basis for calculation of all rentable areas is the technical documentation of the project. The 
gross area of the first floor is approximately 390 square meter. It assumed that around 10% of 
that will be taken up by partition walls. The upper floors have approximately 1 200 square 
meters from which around 15 % will be used as corridors, common areas and for partitions. It 
is worth mentioning that in Hradec Králové it is not common to charge the tenants add-on factor 
for common areas and therefore this 15 % will not be counted towards the leasable area. 
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Incentives 
Various forms of incentives such as rent free, capital contributions or stepped rent are an 
inseparable part of today’s office market. At least when speaking about Prague office market. 
Nevertheless, smaller regional markets such as Hradec Králové which are not directly  
connected with international markets and thus with international institutions and investors are 
significantly more conservative. Based on a conversation with multiple office owners and 
investors located in Hradec Králové, tenants prefer more traditional and often more simple lease 
terms which is reflected in their request of lower headline rent. However, this lower value of 
headline rent is much closer to the effective rent value due to non-existing incentives. The 
absence of incentives is also connected to greatly different lengths of lease terms. Usual lease 
term length in Hradec Králové is one year with notice period of 3 months (Source: confidentia l 
internal data). In conclusion, incentives will not be incorporated into the model since they are 
not used on this particular market. 
Based on those inputs so-called gross potential income of the property can be calculated. Gross 
potential income is income under the condition of a fully occupied property. Its calculation can 
be seen in Table 22. 
Table 22 Calculation of gross potential income (created by Author) 
Office area (1060 sqm) x Offirce rent (210 CZK/sqm/month) = 222 600 CZK/month 
Retail area (350 sqm) x Retail rent (190 CZK/sqm/month)  = 66 500 CZK/month 
Parking spaces (20 units) x Parking rent (1000/unit) = 20 000 CZK/month 
        
Total   309 100 CZK/month 
Total (annually)  3 709 200 CZK/year 
As can be seen, the gross potential income of the property is approximately 3 710 000 CZK per 
year. Further, gross and net operational income can be calculated. Gross operational income 
(GOI) is gross potential income less the credit and vacancy losses. Additional costs are 
generated due to a vacancy in a form of increased share on service charges. 
Vacancy, credit and service charge loss 
This is a compound item which introduces possible loss which could be incurred for mult ip le 
reasons. First being vacancy – this is an unavoidable cost an accounts for void periods between 
one tenant's exit and another tenant's start of lease, residual areas etc. Credit loss will be incurred 
if some tenant is not paying and leaves with unpaid debt. Furthermore, in a case of any vacancy 
investor will have to take part (relative to the vacant area) of service costs for common areas 
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on himself. Calculation of each individual cost described above would be very subjective and 
at this stage of the project probably not really based on hard data. Therefore, based on expert 
opinion of investor and other experts from office leasing business a percentage of annual 
income is deducted to cover these costs. Based on their experience 5 % of annual income has 
been chosen as an appropriate volume of these costs. 
The volume of vacancy and above mentioned costs is stepped – first year 50 % vacancy, second 
year 25 % vacancy and third year operational vacancy 5% due to reasons described above. This 
scenario has been developed based on market experience and internal seminar of Přemysl 
Chaloupka, director of Knight Frank. The calculation of gross operational income can be seen 
in Table 23. 
Table 23 Calculation of gross operational income (created by Author) 
Gross potential income  3 709 200 CZK/year 
Vacancy, credit and service charge loss (5%)  185 460 CZK/year 
        
Gross operational income  3 523 740 CZK/year 
Afterward, the NOI is calculated by subtracting operational costs from the GOI. Since most of 
the maintenance and operational costs are directly charged to the tenants there is only limited 
amount of operational costs. The costs which are not commonly transferred on tenants in 
Hradec Králové are property tax, insurance of the property and some minor operational and 
maintenance costs connected with using the property such as maintenance of common areas. It 
is worth mentioning that in bigger office lease market even those costs are transferred on 
tenants. Therefore, tenants are actually directly responsible for all costs connected with 
operation of the property including net building insurance, net common area maintenance and 
net real estate taxes.  Such lease conditions are called Triple Net Lease. Nevertheless, as 
mentioned this is common practice on bigger office markets whereas office market in Hradec 
Králové is quite conservative. Therefore, above mentioned operational costs have estimated as 
follows: 
Building Insurance 
The cost of building insurance was discussed with a property insurance agent who estimated 
that for the building of this size, type and location reasonable amount would be around 18 000 
CZK per year. At this cost, level the insurance will basically cover only force majeure. The 
insurance coverage is based on the preference of investor. 
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Property Tax 
The property tax has been calculated with a help of an online calculator on a website 
www.finance.cz. The calculation can be seen in Figure 15. 
The value of property tax is mainly dependant on the actual total volume of the building (built -
up area), current use of the building, an amount of floors and location. Location defined mainly 
coefficients which are either generally recommended by state or regulated by a local 
municipality. Furthermore, the size and type of the land are also considered. The total property 
tax for proposed building is approximately 15 500 CZK per year. 
Operation & Maintenance Costs 
Operational and maintenance costs are estimated based on the investor’s experience his other 
projects and similar properties which he currently owns and manages. Investor benefits from 
synergies created by simultaneously running a construction company which takes care of all 
technical maintenance. Therefore, the non-recoverable operational costs3are estimated to be 3 
% of gross operational income.  
Based on the above-described inputs and previously calculated gross operational income NOI 
has been calculated, see Table 24. 
                                                 
3 Non-recoverable costs are costs which for any reason are not charged to the tenants  
Figure 15 Calculation of property tax (Finance.cz, 2016) 
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Table 24 Calculation of net operational income (created by Author) 
Gross operational income  3 523 740 CZK/year 
- Operational costs  138 712 CZK/year 
Property tax  15 000 CZK/year 
Insurance  18 000 CZK/year 
Regular non-refundable O&M costs (3%)  105 712 CZK/year 
        
Net operational income (NOI)  3 385 028 CZK/year 
NOI of the property is approximately 3 390 000 CZK/year. It is noteworthy, that all shown 
calculation are based on the basic inputs and are not indexed. The cash flow model itself does 
take into account indexation and therefore the actual figures will differ. Nevertheless, 
operational costs represent only costs connected to the property itself. When assessing the 
feasibility of whole project additional costs have to be incorporated into the model. Interest 
payments (cost of debt financing), capital expenditures and real estate agent fees, in particular, 
are the additional project costs which need to be deducted to arrive at the project cash flow 
(Wyatt, 2007).  
4.2.3 Debt Financing 
However, to calculate project cash flow the debt financing schedule needs to be created to 
subsequently calculate annual interest payments. Thus annual opening and closing debt balance 
have to be calculated based on the predefined regular debt repayment. The repayment is set up 
as a constant principal repayment plus interest payment. The interest payment gradually 
decreased with time as the remaining debt is being lowered through repayments. It is importa nt 
to note, that development financing such as this one is only possible when the investor can 
prove the future profitability of the project to the financing bank. This is usually done through 
reservation contracts or preliminary heads of terms confirming the tenant's interest in letting 
premises in the property. Alternatively, when there are no such preliminary contracts availab le 
bank can demand to mortgage another of property in investor’s ownership. The second scenario 
presents a greater risk to the investor. 
Other factors to consider when simulating the use of debt financing in cash flow model are a 
timing of drawing the debt, beginning of repayment and the rate of repayment. An investor can 
delay drawing the debt until he has some equity left to finance the project or he can delay using 
the equity to the later stage of construction. Both approaches have their advantages, drawing 
the debt later decreases the interests paid during the non-operating phase of the project. On the 
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other hand, using the equity later enables the investor to use the equity in meantime for other 
investments. However, the delaying the use of equity is most of the time not acceptable by the 
bank because the bank needs the investor to share the risks of the project from the beginning 
(Yescombe, 2013). Therefore, in this analysis, the compromise is used and debt and equity are 
drawn equally from the beginning of the project which is common practice in the development. 
Beginning of the repayment mainly payment of the interest is another thing to consider. There 
are basically two scenarios which can be used. Either the investor pays the interest from the 
moment he draws the debt financing from the equity or he does not pay the interest until the 
project is operational and service the debt. Again there are advantages to both of scenarios 
where paying the interest from the beginning reduces the total amount paid for interest but 
increased the total equity drawdown. Paying the interest only when the project is operational 
means accumulating the interests into the total debt drawdown and therefore reflects in higher 
interests. Later described scenario has been used in the model due to the limited amount of 
equity of investor. When it comes to the rate of repayment most of the investor choose to 
prolong the repayment as much as possible to reduce the regular payments and also to take 
advantage of time value of money (Yescombe, 2013). 
In connection to the future profitability of the project, financing banks also look very closely at 
debt-service coverage ratio (DSCR) which represents project ability to cover debt-service 
(annual repayments) by its free cash flow. DSCR is calculated as net operational income divided 
by debt service – interest payments and principal repayments (Yescombe, 2013). The 
calculation can be described by following Eq. (12). 
 
 
 𝐷𝑆𝐶𝑅 =  
𝑁𝑂𝐼
𝑇𝐷𝑆
 (12) 
where 
 DSCR – Debt service coverage ratio; 
 NOI – Net operating income; and 
 TDS – Total debt service – interest payments plus principal repayments. 
The minimum DSCR requirement varies between banks and projects but in general, it has to be 
higher than 1 and usually banks require the minimum of 1,2:1 ratio (Mc.Mahan, 2007). If the 
ratio would be too close to 1 then the ability of the project to pay debt obligation is very 
uncertain and even slight decline in cash flow would cause inability to service its debt. 
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Nevertheless, before DSCR or repayment schedule can be calculated the actual volume of debt 
financing has to be decided. The amount is most commonly expressed through so-called debt-
equity ratio or loan-to-value. Debt-equity ratio (D/E ratio) is more commonly used in 
development projects and loan-to-value when financing property investment. The level of debt 
which can be raised for the project is often a crucial factor in total evaluation from the investor 
point of view. This is because usually increasing debt-equity ratio also increases the equity IRR 
of investor through his lower equity commitment (Yescombe, 2013). In particular, for the 
project in question and parameters set above the relationship between debt-equity ratio and 
equity IRR is shown in Table 25. 
Table 25 Relationship between D/E ratio and equity IRR, NPV and profit (created by Author) 
 
As can be seen, the IRR dramatically increased with high values of the debt-equity ratio. 
Nevertheless, there are two factors which have to be considered. Firstly, the IRR on equity is 
increasing but the actual absolute profit is decreasing. Secondly, the high D/E ratios (75:25 and 
more) are unreachable for most of the common developers. Higher ratios are mostly achievable 
in project finance of PPP projects such as power stations, public infrastructure and projects of 
similar importance and support of local government. Another conclusion which can be drawn 
based on Table 25 is that for the project to meet the required investor's required rate of return 
D/E ratio of at least around 80:20 would have to be achieved if other assumptions would stay 
the same.   
Debt financing has yet another advantage in form of so-called tax shield. Tax shield is realized 
through tax deductable costs in form of debt interest. Therefore, the base for calculation of 
Breaking Point 
(20% IRR reached) 
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income tax is lowered which is just another benefit of debt financing. The process of calculat ion 
of debt financing is as shown in Table 26. 
Table 26 Financing calculation example 
Opening Balance (year 4)  29 808 000 CZK 
- Principal Repayment repayment (year 4)  1 145 000 CZK 
Interest Payment 2,5 % (year 4)  745 200 CZK 
Closing Balance (year 4)  28 663 000 CZK 
Opening Balance (year 5)  28 663 000 CZK 
At the beginning of each year, the opening balance and corresponding interest are calculated. 
In general, interest can be applied monthly, quarterly or annually. As indicated in the presented 
calculation, annual interest calculation has been applied here. Interest repayment actually 
counts towards project cash flow as an additional cost. As opposed to the principal repayment 
which is only paid from actual positive project cash flow and reflects only in final equity cash 
flow. After the principal repayment is paid it is deducted from the opening balance to arrive at 
closing balance of that year. At the end, closing balance transfers as the value for the opening 
balance of the following year. 
4.2.4 Project Cash Flow 
At this point, NOI of the property has been calculated and the amount and cost of debt financ ing 
are known. Nevertheless, in order to be able to assess the project cash flow some additiona l 
costs have to be considered. Such additional costs are particularly capital expenditures, letting 
agent fees and the cost of sale of the property – legal, real estate agent fees. 
Capital Expenditures 
Another recurrent cost which has to be incorporated into the model are capital expenditures 
(CAPEX). CAPEX are periodic repairs which ensure the good technical condition of the 
building and also property upgrades which maintain the attractiveness of the property and 
therefore prolong its economic life. The investor again benefits from the synergy of running the 
construction company, too. The investor usually carries out all construction related works by 
his own resources when they are idle – mainly in the winter season when most of the major 
construction activities are on hold. Therefore, investor’s costs related to CAPEX are greatly 
reduced. CAPEX will be calculated by % of property value and the percentage is set by 
investor’s experience and following CAPEX history of another of his properties which he owns 
for 18 years. Complete track of CAPEX related to the property on Pavla Hanuše street is shown 
in Table 27. 
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Table 27 CAPEX history on property in Pavla Hanuše street 
 
Property value has been calculated based on the valuation through comparison, capitalisa t ion 
and "administrative" method. The valuation estimate is a private document of the investor and 
therefore will not be publicly disclosed. Nevertheless, based on CAPEX history shown in Table 
27 an amount representing 0,50 % of property value should be allocated for CAPEX annually. 
Different nature of each building has to be taken into account. Mainly that the property at Pavla 
Hanuše street is extremely simple from the technological and equipment point of view. The 
property which is to be constructed in the project Horova will have an elevator, more complex 
A/C system and more, which will definitely reflect in the value of necessary CAPEXs. 
Generally, recommended % is around 2 % of property value per year in form of creating reserve 
fund (Wyatt, 2007). However, this value does not take into account the synergies present in this 
particular case. Therefore, CAPEXs at the level of 1% of total construction costs will be 
assumed in the cash flow model. 
Letting Agent Fees 
Fees of letting agents are another aspect of office real estate market in smaller towns such as 
Hradec Králové compared to Prague office market. In Prague letting agents take as much as 
30% of annual rent. Whereas local agents in Hradec Králové usually take approximately 1 
month rent. The difference is caused mainly by the length of the typical lease term in each 
market. 
Cost of Sale 
Furthermore, a cost of sale of the property has to be incorporated into the model. Usually, a fee 
of a real estate agent is approximately 1,5 % of selling price for a relevant price range between 
Property: Pavla Hanuše
CAPEX History
Item Cost
Revilatization of heating system and replacement of boilers 150 000 CZK
Roof renovation and heat insulation 315 000 CZK
Facade revitalization (2x) 60 000 CZK
Installation of A/C units 340 000 CZK
New lowered ceiling in restrooms 75 000 CZK
Total CAPEX 940 000 CZK
Estimated value of property 9 800 000 CZK
Time period 21 years
Total CAPEX in relation to property value 9,59 %
Annuall CAPEX percentage 0,46 %
*All values were indexed to present value
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40 to 100 million CZK. Most of the time, the fee includes legal services needed for the vendor 
(in our case the investor) which include preparation of reservation and purchase agreement.  
Exit Yield 
Based on the undertaken market research and personal experience with the present market the 
value of exit yield is estimated at 8 %. The latest report of Cushman & Wakefield reports office 
country yields around 6 %. However, these report usually include Brno and Ostrava and 
therefore are not fully relevant to the Hradec Králové and also at the time of sale the condition 
will probably change. Therefore, the extra contingency of +2 %. 
All above-described numeric inputs and assumptions for original project strategy are 
summarized in following Table 28. 
Table 28 Summary of cash flow model inputs for original strategy (created by Author) 
 
When all of the above-described inputs have been assessed project cash flow can be determined. 
Project cash flow is the point where described inputs are applied to relevant phases and time of 
the project. As described in Chapter 2.2.2 cash flow reflects periodical cash inflows and 
outflows – incomes and expenditures. The model developed for the calculation and analysis of 
the cash flow of this project can be seen in Table 29.  
INPUTS
Initial Investment O&M Assumptions
COST OF LAND 2 000 000 CZK Vacancy and credit loss year 1 50,0 %
Design and Engineering 1 100 000 CZK Vacancy and credit loss year 2 25,0 %
CONSTRUCTION COSTS 36 000 000 CZK 5,0 %
Year 1 CC Distrubition 50 %
Year 2 CC Distribution 50 % 3,0 %
Contingency 5,00% 1 800 000 CZK
TOTAL DEVELOPMENT COSTS 40 900 000 CZK CAPEX
Required rate of return 20 % Letting fees One month rent
Fitout contributions 0 CZK/year
Rents CAPEX 360 000 CZK/year
ERVs Warranty 5 years
office 210 CZK/sqm
residential 200 CZK/sqm Financing
retail 190 CZK/sqm Debt-equity ratio 70 %
storage 55 CZK/sqm All in interest 2,50 %
parking 1000 CZK/unit Payment term 5 years
Regular Repayment 1 145 000 CZK
Areas Amortization p.a. 4,00 %
office 1060 sq m
retail 350 sq m Exit
parking 20 units Year of exit 5 years
residential 0 sq m Exit Yield 8 %
Cost of Exit Sale 1,5 %
Average vacancy, credit  and 
service charge loss
O&M non-recoverable costs
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Table 29 Preview of cash flow model for original strategy (created by Author) 
Year 1 2 3 4 5 
Initial Investment           
Land acquisition -2 000 0 0 0 0 
Design and Engineering -1 100 0 0 0 0 
Construction -18 900 -18 900 0 0 0 
      
Property Costs&Revenues           
Rent - offices 0 0 2 698 2 725 2 752 
Rent - retail 0 0 806 814 822 
Rent - parking 0 0 242 245 247 
Gross Potential Income 0 0 3 746 3 784 3 822 
Vacancy, credit, service charge loss 0 0 -1 873 -946 -191 
Gross Operational Income 0 0 1 873 2 838 3 631 
Insurance 0 0 -18 -18 -18 
Property Tax 0 0 -15 -15 -15 
Regular non-refundable O&M  0 0 -56 -85 -109 
Total Net Operating Income 0 0 1 783 2 719 3 488 
Accumulated NOI 0 0 1 783 4 502 7 990 
      
Additional Costs           
Letting Agent Fee 0 -156 -82 -68 0 
CAPEX 0 0 0 0 0 
Interest -385 -725 -744 -720 -691 
Cost of Sale 0 0 0 0 -654 
Total Additional Costs 0 -156 -825 -788 -1 345 
Accumulated Costs -385 -1 266 -2 092 -2 880 -3 571 
      
Exit Value 0 0 0 0 43 597 
Project Cash Flow (FCFF) -22 000 -19 056 958 1 931 45 740 
Accumulated Project Cash Flow -22 000 -41 056 -40 098 -38 168 7 573 
 
Numbers seen in Table 29 are relevant to the inputs described in this chapter and summarized 
in Table 28. It is important to note that CAPEXs are equal to zero in this model. The reason 
being that the investor knows that he is going to sell the building when fully leased and therefore 
does not need to bind his equity in a form of reserve fund for future CAPEXs. Nevertheless, the 
project cash flow as seen in Table 29 is not clearly showing the most important thing for the 
investor – equity cash flow. Investor primarily looks at how much equity needs to be invested 
and the equity multiply he can get over the time of a project. Therefore, further analysis needs 
to be undertaken where the project cash flow is stripped of debt financing and shows the equity 
movements. Equity cash flow can be derived from the project cash flow through further 
deduction of the principal repayment as seen in Table 30. 
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Table 30 Calculation of equity cash flow (created by Author) 
Project Cash Flow (year 4)  1 931 000 CZK 
- Principal Repayment   1 145 000 CZK 
Equity Cash Flow  786 000 CZK 
 
Principle shown in Table 30 is applied to the whole duration of the project and following equity 
cash flow is derived as seen in Table 31. 
Table 31 Preview of modeling the equity cash flow (created by Author)  
 
As can be seen, equity cash flow is directly below discounted with the use of the required IRR 
(20%) as a discount rate using the Eq. (7).  In the preview showed above it can also be seen that 
the accumulated equity position at the end of the project is 6 619 000 CZK while the minimum 
value accumulated equity position is – 12 270 000 CZK which translates into the maximum 
equity drawdown needed for this project. Equity cash flow itself is used for the calculation of 
IRR of the project with the Eq. (8). Based on the described calculation and modelling following 
outputs of the cash flow model can be acquired, see Table 32. 
Project Cash Flow (FCFF) -22 000 -19 056 958 1 931 45 740
Accumulated Project Cash Flow -22 000 -41 056 -40 098 -38 168 7 573
Financing
Regular  Repayment 0 0 -958 -1 145 -27 637
DSCR before tax 0,00 -0,22 1,00 1,42 0,12
Opening Balance 15 400 29 015 29 740 28 783 27 637
Closing Balance 15 785 29 740 28 783 27 637 0
Net Borrowing 0 0 -958 -1 145 -27 637
Equity Cash Flow -6 600 -5 670 0 786 18 103
Accumulated Free Cash Flow 0 786 18 889
Accumulated Equity Position -6 600 -12 270 -12 270 -11 484 6 619
Equity DCF -6 600 -4 725 0 455 8 730
Accumulated DCF (NPV) -6 600 -11 325 -11 325 -10 870 -2 140
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Table 32 Summary of cash flow model outputs (created by Author) 
 
It can be seen, that the project as is does not meet the requirements of the investor since the IRR 
is only 12,04 % which is far below the hurdle rate of 20 %. Being below the hurdle rate reflects 
in a negative value of NPV which is – 2 140 000 CZK. However, equity multiply is reasonable 
with the value of 1,54. Nevertheless, the outputs point to the fact that further analysis of the 
project should be undertaken based on which some of the inputs could be changed. In case the 
project does not perform at the required level even after adjustments the project itself should be 
reconsidered or the overall strategy should be changed. 
4.2.5 Sensitivity Analysis 
Based on the results of the original cash flow model sensitivity analysis will be undertaken and 
better setup of the current project will be hopefully found. It is important to mention that 
whenever analysing model sensitivity on one input other inputs are set at original values from 
the previous chapter, if not stated otherwise. First major inputs which can be reconsidered are 
the ERVs. Values used in the previous chapter were fairly conservative especially in the case 
of offices. Therefore, simulation of the impact of ERV ranging from 190 to 250 
CZK/sqm/month on the IRR has been run and the results can be seen in Table 33. 
OUTPUTS
Initial Investment 40 900 000 CZK
Annual IRR on equity 12,04 %
Equity Multiple 1,54 x
Equity NPV (rRoR 20%) -2 140 000 CZK
Maximum Equity Drawdown 12 270 000 CZK
Total Debt Drawdown 29 740 375 CZK
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Table 33 Relationship between IRR and office ERV 
 
The graph shows that the IRR increases rapidly with the increasing office ERV and when 
reaching value around 240 CZK/sqm/month even reaches the hurdle rate of 20 %. Nevertheless, 
the market analysis showed the ERV of 240 CZK/sqm/month is basically the top rent achievable 
in Hradec Králové and therefore it would be very risky to assume that all the areas would be 
leased for such a premium rent. However, when reconsidering the project at the end of this 
chapter it will be taken into account that slight increase in ERV could help the project a lot. 
Another input sensitivity which will be analysed is the duration of the project. The origina l 
assumption has been to sell the project immediately after fully occupied (or at least 95%). So 
the analysis for the duration spanning from original 5 years to 15 years has been carried out, 
see Table 34. 
Table 34 Sensitivity Analysis - IRR on year of exit 
 
The highest reached IRR of 14,99 % can be spotted when exiting the project in the 7 th. 
Prolonging the ownership of the building does not present any problem to the investor. During 
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those years property generates considerable positive cash flow, repays the principal and 
CAPEXs should still remain minimal. Therefore, prolonging the project will definitely be 
considered. The last input which can be realistically variable with major influence over the 
project performance is the amount of debt financing used. The Same relationship has been 
already showed in the Chapter 4.2.3, the Table 35 shows the relationship for specific inputs of 
this project. 
Table 35 Sensitivity analysis - IRR, NPV and profit on D/E ratio (created by Author) 
 
In the context of improving the IRR of the project, the D/E ratio kicks in around 55 %- 
Nevertheless, the required IRR of 20 % is reached only around 85 % and above. Also, any debt 
financing with D/E ratio above 70 % is quite rare and usually gets distinctively more expensive. 
Therefore, the D/E ratio is probably not viable tool when improving the project IRR since we 
already assume D/E ratio of 70 %.  
Based on the gathered outputs of the sensitivity analysis last model has been created. It is a 
sensitivity analysis researching the relationship of two inputs – office ERV and duration, on the 
IRR simultaneously. The D/E ratio is considered constant at the level 70% because it is unlike ly 
that the investor would be able to get the higher level of gearing than that. The results of this 
analysis can be found in the Attachment 1. Based on these results it can be seen that until the 
ERV value of 220 CZK/sqm/month the best IRRs are gained with duration of the project of 7 
years. In case ERV would rise above the 220 CZK/sqm/month duration of 6 years is preferable. 
Nevertheless, differences are really small and for the purpose of this feasibility analysis are 
negligible. More interestingly, the model shows that when the ERV drops below 200 
CZK/sqm/month higher IRR is reached with longer duration of the project – exiting the project 
around the 11th year of the project. 
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Based on the undertaken sensitivity analysis following inputs will be used for further 
assessment of the original project strategy: 
Duration:    7 years 
Office ERV:    215 CZK/sqm/month 
D/E ratio:    70 % 
The increased office ERV is discussable since the market analysis shows that higher ERV are 
offered on the market. Nevertheless, based on the experience and conservative nature of the 
investor base case will be modelled with only slightly adjusted ERV. 
4.2.6 Evaluation 
The updated base scenario has been modelled based on the alternated inputs from the sensitivity 
analysis, the outputs can be seen in Table 35. As can be seen, thanks to just those minor input 
changes the IRR increased to 16,31 % which is more 4 % difference from the previous results. 
Table 36 Cash flow outputs for modified inputs (created by Author) 
 
Despite the increased value of IRR, it still does not meet the requirements of the investor. 
Nevertheless, the net equity profit is approximately 15 300 000 CZK which reflects in the 
equity multiply factor of 2,28 realized in 7 years. These numbers could be acceptable by the 
investor. However, firstly the overall healthiness of the project will be assessed. Following  
Table 37 shows yearly running items such as NOI, project costs and total cash flow.  
OUTPUTS
Initial Investment 40 900 000 CZK
Annual IRR on equity 16,31 %
Equity Multiple 2,28 x
Equity NPV (rRoR 20%) -1 399 000 CZK
Maximum Equity Drawdown 12 270 000 CZK
Total Debt Drawdown 29 740 375 CZK#
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Table 37 Yearly running items for adjusted inputs (created by Author) 
 
Since the completion of the construction works in year 2 project should generate positive cash 
flow. The income steadily increased over the first 3 years with increasing occupancy of the 
areas. The spike at seventh year of the project is caused by the sale of property for 
approximately 45 000 000 CZK which is more than achievable if the current trends remain the 
same. Next graph is demonstrating the accumulated positions of NOI, costs and project CF 
during the project, see Table 38. 
Table 38 Accumulated NOI, project CF and costs (created by Author) 
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The interpretation of this graph is very similar to the previous one. Only Table 38 clearly shows 
that until the sale of the property the project itself is in negative numbers. Nevertheless, due to 
the use of gearing the main focus is on the equity position which can be seen in Table 39. 
Table 39 Accumulated position of equity position, free cash flow and debt position (created 
by Author) 
 
Table 39 shows the equity position and other relevant items – free cash flow and debt position. 
It can be seen, that project generates free cash flow for the investor already in the fourth year 
of the project. Free cash flow is the net profit of the investor from the project which can be 
immediately used for other investments. However, the equity position gets to the positive 
numbers again only after the sale of the property. It is also evident that the project is able to 
service the debt since from the second year the accumulated debt position is starting to decrease.   
All graphs show the immense impact of the sale of the property on the whole performance of 
the project. Therefore, following graph on Table 40 shows the long-term variant of the project 
where the investor would decide not to sell the property early.   
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Table 40 Accumulated position for long-term hold of the property 
 
There can be multiple reasons for the decision not to sell the property as for example no other 
investment to invest the money from the sale into, property performing over the anticipation or 
most notably adverse condition on the real estate market reflecting in high yield required by 
potential investors.  
4.2.7 Risk Identification 
Following the assessment of the scenario with adjusted inputs, basic risk analysis will be 
undertaken. Any development project copes with common construction risks which ma inly 
represent running over the budget, not meeting the deadlines or not building to the quality 
standard required caused by a vast amount of factors. Such risks are not the objective of this 
chapter. Specific risks connected to this project should be identified and shortly analysed in the 
following text. 
As mentioned in Chapter 4.1, project Horova dealt with major problems while obtaining the 
building permit in the 90s. Since then the investor gathered much more experience in dealing 
with the local municipality and is confident that renewal of the building permit should not be a 
problem. Therefore, this risk has been greatly reduced and should not pose a danger to the 
realization of the project. Another risk is the development of another modern office building in 
Hradec Králové which would be much greater competition than present properties described in 
the environment analysis. This risk has been recently partially realized through the development 
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of AuPark which contains around 1 500 square meters of office areas. Nevertheless, the AuPark 
has been fully leased in the moment of the opening and should not act as a competition for a 
couple of years. On the contrary, the success of the AuPark office lease showcases that there is 
unanswered demand for the higher standard office in Hradec Králové. Unfortunately, lease 
terms nor rents in AuPark are not known on the public market the properties cannot be directly 
compared. Nevertheless, the risk of new office building remains and the market has to be closely 
monitored. Next risk is closely connected to the first risk relating to the owner of the 
neighbouring land and building who filled several objections in the past building permits 
approval process. Nevertheless, all his objections have been already rejected by the 
municipality and it is believed that their decision would be the same in case it is needed. 
Furthermore, the future progression of the real estate market can play a significant role in the 
profitability of the proposed project. However, as described in Chapter 3.1.3 major developers, 
institutions and investors are united that the trend of rising real estate business should continue 
for at least 2 more years. Nevertheless, the general economic situat ion and real estate market 
are probably at their peak nowadays and therefore a downturn should be anticipated which 
could negatively influence the process of finding the tenants. The risk of market downturn 
becomes only more important with rising the office ERV in the previous modelling. This risk 
is very relevant and should be considered when assessing the timing of the project. 
As said, this chapter should only cover the preliminary identification of the project specific risk 
and alert the investor of any extreme risks if any were found. However, none of the risk 
mentioned above should be considered as extreme but there are couple of risks which should 
be closely monitored and assessed regularly. 
4.2.8 Summary 
In this chapter, cash flow model of the original strategy has been developed. Based on the cash 
flow model the IRR of the project has been calculated with the value of 12,04 %. This value is 
far below the hurdle rate of 20 % required by the investor. Therefore, sensitivity analysis of the 
model has been undertaken to identify potential improvements. The sensitivity analysis showed 
that the performance of the project is greatly dependant on the level of D/E ratio, office ERV 
and planned year of exit. D/E ratio of the project is already at the maximal level for the project 
of this type, therefore, the adjustments of the other two inputs has been implemented. The office 
ERV changed from 210 to 215 CZK/sqm/month and the duration of the project changed from 
5 to 7 years. These slight changes resulted in the improvement of the project performance which 
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has been illustrated by the growth of more than 4 % of IRR from 12 % to almost 16,31 %. 
Nevertheless, it is still not the value the investor requires. Furthermore, investor had already 
considered the value of office ERV 210 CZK/sqm/month as being on the optimistic side. This 
is even though the real estate market itself is in general flourishing. The explanation for the 
office project not being currently feasible in Hradec Králoév is probably that the office rents 
have barely increased at the last twenty years. The tenants which are in some of the buildings 
of the investor have been paying the same rent since the 90s and their rent is still higher than 
the average which has been calculated based on the market research. However, the construction 
and other prices have increased appropriately with the development of the Czech Republic 
economy. In conclusion, the original strategy is not recommendable in the current market state.  
4.3 Possible alternative strategies 
Since the undertaken analysis shown that original project strategy does not perform well enough 
to meet investors requirements alternative strategies should be considered. Following 
alternative strategies will be limited to those which are worth considering and make general 
sense in relation to the location and investor’s experience. 
4.3.1 Student Accommodation 
First of the alternative strategies could be remodelling the project into the student house. The 
investor has extensive experience with building and operating such buildings with the focus on 
international students. Therefore, it would be a logical continuance of his activities and an 
expansion of his portfolio. Such house would incorporate approximately 24 flats each with circa 
40 square meters and retail areas on the ground floor as in the original strategy. The layout of 
the flats would be 1+kk or 2+kk which are the most demanded layouts among internationa l 
students. The conversion of the upper floors into flats has been consulted with the architect of 
the original project and basic drafts of possible floor layouts have been prepared. The typical 
floor can be seen in Figure 16. 
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Figure 16 Layout of typical floor for residential strategy (internal database of the investor) 
Nevertheless, the location of the project is not ideal. International students prefer mainly 
locations either near the city centre or in close proximity to their university. The location of the 
project is fairly close to the University of Hradec Králové which is the biggest university in 
town. The main campus of the university is approximately 2 kilometres away. The investor 
owns a building with 8 similar flats 2+kk which are rented for 12 500 CZK including service 
charges. The net rent is approximately 10 000 CZK. The rent for the flats in proposed project 
would have to be discounted due to the inferior location. Also, different layouts would have to 
be considered. 
Overall, this strategy could be feasible under specific circumstances. Therefore, the strategy 
will be firstly evaluated through the residual method which has been explained in the Chapter 
2.2.1. The inputs for residual appraisal were taken from the original strategy where relevant, 
from stavebnistandardy.cz and rest was estimated based on similar inputs and experience of the 
investor. Key values from the residual appraisal can be seen in Table 41. 
 
 
84 
 
Table 41 Key values of residual appraisal – student apartments (created by Author) 
Residual Appraisal - Student Apartments 
Total Gross Development Value 56 490 000 CZK 
Total Construction Costs 42 248 000 CZK 
Total Development Costs 45 701 354 CZK 
Developers Profit 10 788 646 CZK 
Developers Profit 23,61 % 
 
It can be seen, that the developer's profit at level of 24 % is higher than the required rate of 
return. Nevertheless, the residual method does not discount any cash flows and therefore the 
outcome is not directly comparable with the outcome of DCF method. Still, the outcome is 
positive and this strategy can be further considered. It is worth mentioning that the higher 
developer profit is mainly due to higher achievable capitalisation rates for residentia l 
development. Also, this strategy would mean a fundamental change in the duration of the 
project due to the long-term ownership of the property. 
The risk which has to be considered concerning this strategy is the necessity of the change of 
the zoning plan. However, as discussed in the Chapter 4.1.1 the developer plans to engage this 
projects in the year 2018 earliest which provides enough time for the change of zoning plan. 
Furthermore, the potential value added can be found in the omission of the underground level 
with parking spaces due to the nature of tenants – international students which usually don't 
have a car. Nevertheless, regulations concerning the necessity of parking spaces in such types 
of buildings are not clear in Hradec Králové and this would be dependent on further negotiat ions 
with the local municipality. 
However, the strategy of development and long-term ownership of student apartments is in line 
with the strategy of property companies and funds as described in Chapter 2.3.2. Such strategy 
would most likely bind too much of the investor’s capital for too long and does not differ much 
from the development of office building which would not be sold. Otherwise, the property 
would have to be sold as a whole. However, finding such investor willing to buy a student house 
accommodation in Hradec Králové could prove problematic. Therefore, it is not optimal in this 
form for this investor. The residual method is based on the principle of the development value 
which in this project would be realised in too long period and the potential sale includes high 
risk of not finding the investor or necessity to provide substantial discount. Overall, the strategy 
suffers from the sub-optimal location for international students and the long-term duration.  
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4.3.2 Apartments 
Traditional development of residential building such as a block of flats is also an option. As 
described in the market analysis, residential sector of real estate market is on the rise and the 
prices have rapidly increased over the past two years (+20%). It is also expected that the positive 
atmosphere on this sector should last for next couple of years. The growth will probably slow 
down but the price should remain more or less stable. 
The most demanded flat layouts are 1+kk and 2+kk reflecting the rise of affordable housing. 
The amount of flats would, therefore, be very similar to the previous strategy. Nevertheless, the 
top floor provides an opportunity to develop high standard apartments with large terraces and 
spectacular view. The layout of the build would be: 
 1st floor – retail areas; 
 2nd floor – mix of 1+kk and 2+kk apartments; 
 3rd floor - mix of 1+kk and 2+kk apartments; 
 4th floor – high standard apartments (2-3x) with approximately 100 sqm of useable area 
and spacious terrace. 
Therefore, the building would offer approximately 18 standard flats, 3 high standard flats, 
approximately 240 square meters of retail and underground parking. The inputs and results of 
the residual method for this strategy are very similar due to the principle of the method which 
does not differentiate between long-term (leasing the apartments) and short-term (selling the 
apartments) natures of the strategies. The results can be seen in Table 42. 
Table 42 Key values of residual appraisal – residential (created by Author) 
Residual Appraisal - Student Apartments 
Total Gross Development Value 59 322 000 CZK 
Total Construction Costs 42 248 000 CZK 
Total Development Costs 47 191 286 CZK 
Developers Profit 12 130 714 CZK 
Developers Profit 25,71 % 
 
As can be seen, the profitability of this strategy is even higher. Also, development of flats for 
individual sale is much more conservative and standard strategy. In relation to the RE marke r 
research, the residential sector is on the rise and, therefore, this strategy seems preferable.  
The parking is possibly the weakness of this strategy since Hradec Králové has very strict rules 
concerning the amount of parking spaces to the residential capacity of the building. The amount 
of currently planned parking spaces would have to be increased by 5. It could be arranged for 
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through offering parking spaces on a parking lot adjacent to the investor's building in the street 
Pavla Hanuše which is very close to the project location. Otherwise, this strategy presents the 
same issue with the zoning plan as the previous one but as stated before it should not present a 
problem due to planned start of the project in 2018. The strategy seems feasible and will be 
further considered. 
4.3.3 Negotiate to sell the project to developer 
Another option would also be to sell the project as a whole to another developer. The investor 
has already engaged in some negotiations. The asking price is approximately 7 000 000 CZK 
including the project (complete technical drawings, surveys etc.), building and zoning permits 
and land. Summary of the final profit is summed in Table 43. 
Table 43 Investor's profit on sale of the project (created by Author) 
Selling price (project, land, permits)  7 000 000 CZK 
- Land value  2 000 000 CZK 
- Project, engineering, securing permits   1 100 000 CZK 
Investor’s profit  3 900 000 CZK 
 
As can be seen, the final profit of the investor is well below the profits which could be generated 
through other introduced strategies. It is worth mentioning that the land value is also estimated 
based on the current zoning plan and the value could be at least doubled in case of positive 
change of zoning plan. Addressed developers have expressed their interest in buying the land 
with the project in case of the change of different zoning plan. In such case, the asking price 
would have to be adjusted appropriately. The advantage of this strategy is zero risks taken on 
the side of the investor aside from the lost opportunity. However, this strategy does not present 
enough added value for the investor and therefore will not be further analysed in this thesis. 
4.3.4 Invite third party developer to co-finance the project 
The idea of inviting a third party developer/investor is based on the investor’s attitude towards 
risk. This project exceeds usual size of projects undertaken by the investor so far. Invit ing 
another partner would help to transfer part of the risks and would also bring valuable experience 
from bigger undertaking. Investor has already engaged in negotiations with some developers. 
Nevertheless, most of them would be interested only in residential development – the nature of 
these developers is purely residential. This is more of alternation of other strategies and 
87 
 
therefore will not be further considered. However, the option should be kept in mind when 
assessing how or if procced with the any of the strategies. 
4.3.5 Summary 
In this chapter possible alternative strategies were formulated, described and preliminary 
assessed. The first alternative - student apartments for lease were appraised through the residual 
method with very positive results of developer’s profit of 24%. However, the long-term nature 
of such strategy is not convenient for the investor and would reflect in very low IRR. 
Development and sale of residential apartments have yielded very similar results due to the 
principle of residual method. Nevertheless, the return on costs of approximatelly 26 % is even 
slightly better than the result of previous strategy. However, the major difference between the 
second and first strategy is the factor of time. The sale process of apartments yields much faster 
returns and therefore much higher IRRs resulting in an ability to participate in further 
opportunities. Selling the project does not seem as an optimal strategy due to the much lower 
profit gained by the investor and also due to the potential substantial increase of land value 
which is very probable. Last introduced strategy – undertaking the project with third party 
partner (most probably another developer) can be considered in case that the second strategy is 
chosen since most of other developers focus strictly on the residential sector. Therefore, the 
second strategy – development of mixed use building with retail on ground floor and flats on 
higher floors will be further analysed. 
4.4 Feasibility Study – Residential Development 
Feasibility study for this alternative strategy will not be described in such detail as the analysis 
of the original strategy since most of the calculation principles are very similar or identica l. 
Only fundamental changes will be highlighted. This strategy will be modeled as a development 
of a block of flats with retail areas on the ground floor and parking areas in the underground 
floor. The major inputs which have to be assessed are the selling price of apartments and the 
timing of the development and sale process. 
4.4.1 Additional Assumptions 
The sale price of apartments is determined based on data presented in the market analysis. As 
previously mentioned the most comparable project is projected Residence Sukovy Sady which 
is on the same street as project in question. The average price per square meter in this project 
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is approximately 43 000 CZK without VAT. When it comes to apartments with disposition 
1+kk price climbs to 45 000 CZK without VAT per square meter. 
In the market analysis, it was also mentioned that basically all the flats in all of the recent 
projects were sold long before completion. Specifically, all the apartments in project Residence 
Sukovy Sady were under reservation after 2 months since the start of construction works. In 
other words, all the apartments were reserved when foundations were being poured. The 
developer of the project IMO-STAR 98 s.r.o. believes that if the apartments were sold in the 
later stage of the construction the selling price would be higher by 10 – 15 %. This is due to the 
stage of completion but also due to the rapid growth of real estate market and especially 
residential sector in 2016 which was described in Chapter 3.1.3. Therefore, for the purpose of 
this study price of 44 500 CZK without VAT per square meter will be assumed. 
The sale of flats is much faster process than that of the office building due to the lack of need 
to fully lease the building. The flats are directly reserved by customers often already during the 
development and sold to them after completion. Therefore, the basic time unit for this model 
will be months. Furthermore, more detailed schedule of development and more importantly 
reservation and sales process will be put in place. The durations of individual phases 
incorporated in the model are showed in Table 44. 
Table 44 Development and Sales Schedule (created by Author) 
Schedule         
Month of development start 2  
Construction period  16 months 
Month of reservation start 4  
Month of sale start  20  
Sale period - residential 8 months 
Sale period - retail  6 months 
Reservation growth  8 %/month 
As can be seen, the reservations will start approximately two months after the start of the 
construction which as has been described in the market analysis is more than common among 
current development projects. Additionally, marketing costs have been added to the model, 
different structure of agent fees have been introduced and the debt repayment linear with the 
sale process. The interest until the final sale of flats is financed by the reservation fees. The 
overview of used inputs can be seen in Table 45. 
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Table 45 Overview of used inputs – residential development (created by Author) 
 
It is worth mentioning that the retail area has decreased to make space for storage areas for flats. 
Also, the net area of residential is noticeably smaller than the area of offices in original strategy. 
This is due to the fact, that the apartments need much more common areas and corridors in 
comparison to the offices.  Also, the LTC has been decreased to 60,00 % for the base model 
due to the different repayment structure which is applied in the model. 
4.4.2 Cash Flow Analysis 
Based on those inputs, cash flow model has been created. The full version of the cash flow 
model can be found on attached CD. However, the results of the model can be seen in the 
following Table 46. 
Table 46 Cash flow model outputs - residential development (created by Author) 
 
The outputs show excellent IRR of 47 % corresponding with the positive NPV of almost 
3 300 000 CZK. Total nominal value of profit is approximately 7 900 000 CZK which when 
compared to total equity drawdown of 12 600 000 CZK reflects in equity multiply of 1,63. 
INPUTS
COST OF LAND 2 000 000 CZK Costs
Design and Engineering 1 400 000 CZK Agent and legal fees 1,5 %
CONSTRUCTION COSTS 34 500 000 CZK Marketing
Contingency 5,00% 1 725 000 CZK Initial marketing 60 000 CZK
TOTAL DEVELOPMENT COSTS 39 625 000 CZK Continuous marketing 3 500 CZK/mth
Required rate of return 20 %
Index rate 1,5 % Financing
LTC 60,00 %
Rents & Sale Prices All in interest 2,50 %
Sale Príces
Residential 44500 CZK/sqm Schedule
Retail 38000 CZK/sqm Month of development start 2
Reservation - % of selling price 10 % Construction period 16 months
Month of lease start 19
Areas Month of reservation start 4
retail 232 sq m Month of sale start 4
parking 20 units Sale period - residential 8 months
residential 920 sq m Sale period - retail 6 months
Reservation growth 8 %/month
OUTPUTS
Initial Investment 39 625 000 CZK
Annual IRR on equity 47 %
Equity Multiple 1,63 x
Equity NPV at rRoR 3 278 809 CZK
Nominal Profit 7 878 288 CZK
Maximum Equity Drawdown 12 591 594 CZK
# Total Debt Drawdown 23 775 000 CZK
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Furthermore, the profile of accumulated positions shows much better position for free equity 
cash flow which is realized much sooner than in the original strategy where the majority of free 
cash flow has been generated only at the end of the project through the sale of the property, see 
Table 47. 
Table 47 Accumulated position - residential development (created by Author) 
 
As can be seen, the free cash flow is starting to generate in the nineteenth month of the project. 
After creating some reserve for repayment of debt in case some of the apartments would not be 
sold according to schedule the free cash flow can be reinvested in other opportunities. 
4.4.3 Evaluation 
Overall, this strategy performs very well. The complex sensitivity analysis is therefore not 
needed. However, based on the previous analysis different financing scenarios have been tested 
and increasing the value of LTC would further improve the IRR of the project, for example, the 
LTC of 70 % results in 67 % IRR. However, the nominal profit of the investor would decrease 
and it would be hard to negotiate delayed repayment of the debt with above 60 % LTC. As 
commented on above, the equity position profile of the strategy is much more favourable due 
to the much earlier generation of free cash flow. The comparison of equity profile of both 
original and alternative strategy can be seen in Table 48. 
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Table 48 Comparison of equity positions of original and alternative strategies (created by 
Author) 
 
Graph shows that the alternative strategy generates around half of the nominal profit, however, 
generates it more than three times faster than the original strategy reflecting in the ability to 
further invest earned profit. The equity cash flow profile of the alternative strategy is, therefore, 
much preferable to the small developer with limited available equity. The main disadvantage 
of this strategy lays in necessary change in the zoning plan. 
4.5 Analysis Summary 
In the first part of the chapter, all inputs needed for the assessment of the original strategy have 
been explained and described. Afterward, major principles, calculations and other assumptions 
used in the cash flow model were introduced and explained. Based on all these cash flow model 
has been created and the strategy could have been evaluated. The outcome of the analysis 
showed that the strategy is not feasible in the current state. Therefore, sensitivity analysis has 
been undertaken to find possible ways to improve the profitability of the original strategy. 
Further analysis showed that there is a certain room for improvements and changes were applied 
to the strategy and model. The performance of the project improved, but even so, the hurdle 
rate has not been reached.  
Consequently, alternative strategies have been sought. Altogether, four alternative strategies 
have been found including – student accommodation, residential development, a sale of the 
project itself, inviting third party developer. Only residential development strategy has been 
chosen for further analysis based on appraisal through residual method and overall promising 
nature of this sector. Detailed cash flow analysis showed very positive results represented by 
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the value of IRR close to 50 %. Furthermore, this strategy allows the investor to the draw free 
cash flow much sooner than original or student accommodation strategies would. Another 
benefit of the residential development is, that in case some of the apartments would not sell for 
the desired selling price investor can decide to keep them and further rent them. This would not 
cause any management and maintenance problems since the investor already operates mult ip le 
buildings.  
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5 Conclusion 
The goal of the thesis has been to assess original strategy of twenty years old project in Hradec 
Králové in current conditions and to formulate the recommendation on how to proceed with the 
project. Individual steps of such assessment include detailed project environment analysis, 
creating financial model of the project and final evaluation of project feasibility based on the 
gathered data. The method of discounted cash flows has been selected as the main tool for the 
assessment of project financial feasibility due to it’s suitability for detailed modelling and 
testing. Other methods such as residual and capitalisation method will be used as 
complementary tools. 
The project environment analysis showed that the Czech economic is currently strong and 
further growing reflecting in positive numbers across all macro indicators such as GDP growth, 
buying power, unemployment rate and more. Situation is favourable also concerning the 
availability of financing and mortgages. Interest rates have hit all-time low during the year 2016 
and are expected to remain fairly low. Nevertheless, slight growth is expected due to new 
legislation, CNB restrictions and other factors. The current condition of the real estate market 
looks promising, too. Residential sector has experienced rapid growth with the average price of 
flats increasing by 20 % over last two years due to the lack of supply and aforementioned 
availability of financing. Office markets profits from the extremely low supply and one of the 
highest demand volumes which is further compressing yields on office investment properties 
under the values from pre-crisis times. Overall, it can be said that the real estate market is 
experiencing significant growth and is possibly peaking. The analysis of the micro locality 
further proved extreme demand for the apartments. However, when it comes to office rents in 
Hradec Králové, those have barely increased over last 20 years. Otherwise, current conditions 
could be hardly more positive and the forecast for next few years seems positive, too. 
Based on the undertaken environment analysis key inputs could be determined and inserted into 
the discounted cash flow model of the project. After the optimization of the model and inputs 
based on the sensitivity analysis final outputs have been generated. Results showed that the 
project does not yield big enough IRR and overall could present great risks since it would be 
built as a purely speculative office development. The project could be feasible if the investor 
could find the final tenant and build the property with the reservation contract in hand. 
Nevertheless, the original project strategy has been found not feasible in the current conditions 
and, therefore, alternative strategies have been researched. 
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Four alternative strategies have been introduced including student accommodation, apartments 
for sale, sale of the project and co-operation with another local developer. Student 
accommodation is very similar to the original strategy in the cash flow parameters and assumes 
long-term ownership of the building. The main problem of such strategy is the slow generation 
of free cash flow and, therefore, binding too much of the investor’s equity for too long. 
However, student accommodation is much more conservative and relatively safe investment. 
The second proposed strategy of development of flats for immediate sale has been assessed 
through residual method which yielded acceptable results. Therefore, it has been further 
analysed through the detail discounted cash flow model. The results of financial analysis were 
better than expected mainly due to the relatively short time duration of such project. Another 
option is to sell the project which yields much lower profit, however, represents zero risk 
approach and enables the investor to withdraw bind capital and potential profit for other 
projects. The co-operation with another developer could greatly reduce risks imposed by the 
project. 
Based on the comparisons of potential benefits of each strategy, the development of apartments 
has been selected as the best alternative strategy. The profit is generated more than three times 
faster in the residential development compared to the original strategy resulting in much sooner 
generation of free cash flow and, therefore, in the option to further reinvest gained resources. 
The major risk connected to this strategy is represented by the necessary change of the zoning 
plan. However, based on the preliminary negotiations it seems achievable. Otherwise, the 
residential development is currently thriving and, therefore, represents much safer approach 
than speculative office development. Furthermore, in case some of the flats would not sell 
immediately, investor can transform them into student apartments and add them to his portfolio 
of similar flats he already operates in Hradec Králové.  
In conclusion, based on the gathered data, researched alternative strategies and detailed 
financial analysis the recommendation concerning the project is to secure the change of zoning 
plan and proceed with development of flats for sale. The original strategy would be 
recommended only in case the investor could find major tenant for which the building would 
be specifically built. In case neither of the above proposed could be realised, the last option in 
form of selling the land with the project can be considered.  
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Attachment 1 – Final Cash Flow Model – Office & Retail 
  
*Amounts in thousands Indexation 1 %/year
Year 1 2 3 4 5 6 7
Initial Investment
Land acquisition -2 000 0 0 0 0 0 0
Design and Engineering -1 100 0 0 0 0 0 0
Construction -18 900 -18 900 0 0 0 0 0
Property Costs&Revenues
Rent - offices 0 0 2 762 2 790 2 818 2 846 2 874
Rent - retail 0 0 806 814 822 830 839
Rent - parking 0 0 242 245 247 250 252
Gross Potential Income 0 0 3 811 3 849 3 887 3 926 3 965
Vacancy, credit, service charge loss 0 0 -1 905 -962 -194 -196 -198
Gross Operational Income 0 0 1 905 2 886 3 693 3 730 3 767
Insurance 0 0 -18 -18 -18 -18 -18
Property Tax 0 0 -15 -15 -15 -15 -15
Regular non-refundable O&M 0 0 -57 -87 -111 -112 -113
Total Net Operating Income 0 0 1 814 2 766 3 548 3 584 3 620
Accumulated NOI 0 0 1 814 4 580 8 129 11 713 15 333
Additional Costs
Letting Agent Fee 0 -159 -83 -70 0 0 0
CAPEX 0 0 0 0 0 0 0
Interest -385 -725 -744 -719 -690 -662 -633
Cost of Sale 0 0 0 0 0 0 679
Total Additional Costs 0 -159 -827 -788 -690 -662 46
Accumulated Costs 0 -159 -986 -1 774 -2 464 -3 126 -3 759
Exit Value 0 0 0 0 0 0 45 252
Total Costs -22 000 -19 059 -827 -788 -690 -662 46
Accumulated Total Costs -22 000 -41 059 -41 886 -42 674 -43 364 -44 026 -43 980
Project Cash Flow (FCFF) -22 000 -19 059 987 1 978 2 858 2 922 48 918
Accumulated Project Cash Flow -22 000 -41 059 -40 071 -38 094 -35 236 -32 313 16 605
Financing
Regular  Repayment 0 0 -987 -1 145 -1 145 -1 145 -25 317
DSCR before tax 0,00 -0,22 1,00 1,45 1,93 1,98 0,14
Opening Balance 15 400 29 015 29 740 28 753 27 608 26 463 25 317
Closing Balance 15 785 29 740 28 753 27 608 26 463 25 317 0
Net Borrowing 0 0 -987 -1 145 -1 145 -1 145 -25 317
Equity Cash Flow -6 600 -5 670 0 832 1 713 1 777 23 601
Accumulated Free Cash Flow 0 832 2 545 4 322 27 923
Accumulated Equity Position -6 600 -12 270 -12 270 -11 438 -9 725 -7 948 15 653
Equity DCF -6 600 -4 725 0 482 826 714 7 904
Accumulated DCF (NPV) -6 600 -11 325 -11 325 -10 843 -10 017 -9 303 -1 399
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Attachment 2 – Simulation Results 
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